
FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: AGRICULTURE

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

8000-000-1-1-11-
005

Provision for 
Agricultural and 
Marine Supplies

AGRI no
Bidding or any 
alternative mode of 
procurement

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025 GF 2,947,133.76           2,947,133.76         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

ANNUAL PROCUREMENT PLAN

BAC-Secretariat Governor

REMARKSCode (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET

MA. TERESA E. LASQUETY NINA RICCI A. YNARES



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: GOVERNOR'S

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-1-11-
001

Purchase of Office 
Supplies

RPG no
Bidding or any 
alternative mode of 
procurement

Jan-July 
2025

Jan-July 
2025

Jan-July 
2025

Feb & Aug 
2025 GF 18,608,422.89         18,608,422.89       

1000-000-1-1-11-
002

Drugs and 
Medicines

GOVS no
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 300,000.00              300,000.00            

1000-000-1-1-11-
001

Provision for Fuel, 
oil and lubricants

RPG yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 GF 38,070,600.00         38,070,600.00       

1000-000-1-1-11-
004-001

Purchase of 
military, police and 
traffic supplies

Office of 
the 

Governor
no

Shopping or any 
alternative mode of 
procurement

Jun-25 Jun-25 Jun-25 Jul-25 GF 5,075,000.00           5,075,000.00         

1000-000-1-1-11-
001

Purchase of Other 
Supplies and 
Materials

RPG no
Shopping or any 
alternative mode of 
procurement

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

Feb & Aug 
2025 GF 69,063,910.10         69,063,910.10       

1000-100-1-1-01-
004-001

Purchase of mailing 
stamps

RPG no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 1,500,000.00           1,500,000.00         

1000-000-1-1-11-
003

Provision for 
awards and 
rewards such as 

RPG no
Negotiated 
Procurement/ Shopping

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 6,246,170.00           6,246,170.00         

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS



1000-000-1-1-11-
006

Prizes such as 
Agricultural 
supplies and 

Office of 
the 

Governor
no

Shopping or any 
alternative mode of 
procurement

Jun-25 Jun-25 Aug-25 Aug-25 GF 50,000,000.00         50,000,000.00       

1000-000-1-1-31-
001 Prizes RPG no

Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 54,807,000.00         54,807,000.00       

1000-000-1-1-61-
002

Labor/ Materials for 
the repair and 
maintenance of 

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 7,710,000.00           7,710,000.00         

1000-000-1-1-61-
002

Labor/ Materials for 
the repair and 
maintenance of 

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 10,900,000.00         10,900,000.00       

1000-000-1-1-61-
002

Labor/ Materials for 
the repair and 
maintenance of 

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 11,399,500.00         11,399,500.00       

1000-000-1-1-61-
002

Labor/ Materials for 
the repair and 
maintenance of 

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 1,880,000.00           1,880,000.00         

1000-000-1-1-61-
002

Labor/ Materials for 
the repair and 
maintenance of 

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 7,925,000.00           7,925,000.00         

1000-000-1-1-61-
002

Labor/ Materials for 
the repair and 
maintenance of 

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 610,000.00              610,000.00            

1000-000-1-2-11-
121-003

Printing and 
Publication 

RPG no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 3,665,800.00           3,665,800.00         

1000-000-1-2-11-
121-002

Subscription of 
Newspaper

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 422,872.00              422,872.00            

3000-000-1-1-11-
001

Purchase of school 
armchairs/ chairs

Office of 
the 

Governor
no Bidding Apr & Sept 

2025
Apr & Sept 

2025
Apr & Sept 

2025
May & Oct 

2025 GF 5,600,000.00           5,600,000.00         



Purchase of School 
bags

Office of 
the 

Governor
no Bidding Jan-25 Jan-25 Jan-25 Feb-25 GAD 48,794,795.00         48,794,795.00       

Purchase of School 
Supplies

Office of 
the 

Governor
yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 GAD 26,464,516.00         26,464,516.00       

Purchase of 
Notebooks

Office of 
the 

Governor
yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 GAD 43,427,348.00         43,427,348.00       

Purchase of School 
Uniforms

Office of 
the 

Governor
no Bidding Mar-25 Mar-25 Mar-25 Apr-25 GAD 55,000,000.00         55,000,000.00       

Purchase of 
Diploma/Certificate

Office of 
the 

Governor
no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Feb-25 Feb-25 Feb-25 Mar-25 GF 1,200,000.00           1,200,000.00         

Purchase of 
Diploma Holder

Office of 
the 

Governor
no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Feb-25 Feb-25 Feb-25 Mar-25 GF 26,000,000.00         26,000,000.00       

3000-000-1-1-11-
001

Purchase of 
Assorted Medals

Office of 
the 

Governor
no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Feb-25 Feb-25 Feb-25 Mar-25 GF 2,000,000.00           2,000,000.00         

3000-000-1-1-11-
001

Purchase of 
Mobility / 
assistance device

Office of 
the 

Governor
no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jun-25 Jun-25 Jun-25 Jun-25 GF 5,000,000.00           5,000,000.00         

1000-00-1-1-11-
006

Purchase of Cargo 
Trike

Office of 
the 

Governor
no Bidding Jun-25 Jun-25 Aug-25 Aug-25 GF 23,868,000.00         23,868,000.00       

1000-000-1-1-11-
003

Provisions for 
meals and snacks 
and other 

RPG no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 5,000,000.00           5,000,000.00         

1000-000-1-1-11-
001

Transportation and 
Delivery Expenses

Office of 
the 

Governor
no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 1,500,000.00           1,500,000.00         

3000-000-1-1-11-
001

3000-000-1-1-11-
001



1000-000-1-1-11-
001

Purchase of office 
equipment

RPG no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 3,235,000.00           3,235,000.00         

1000-000-1-1-11-
004-001

Purchase of 
military, police and 
traffic equipment

RPG no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jun-25 Jun-25 Jun-25 Jul-25 GF 8,000,000.00           8,000,000.00        

8000-0000-1-1-
51-001-002

Purchase of 
technical and 
scientific equipment

GOVS no Shopping Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 300,000.00              300,000.00           

1000-000-1-1-11-
001

Purchase of motor 
vehicles

RPG no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 58,291,500.00         58,291,500.00      

3000-000-1-1-31-
392-003

Purchase of Sports 
equipment

GOVS no Bidding Feb-Oct 
2025 Feb-Oct 2025 Feb-Oct 

2025
Feb-Oct 

2025 GF 3,994,800.00           3,994,800.00        

1000-000-1-1-11-
001

Purchase of 
furniture and fixture

RPG no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 2,357,060.00           2,357,060.00        

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES
BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: GSO

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-1-61-
004

Provision for the 
hiring of Janitorial 
Services

GSO yes Bidding Jan-25 Jan-25 Jan-25 Feb-25 GF 9,300,000.00           9,300,000.00         

1000-000-1-1-61-
004

Rental of Copying 
Machine

GSO no Bidding Dec-24 Dec-24 Dec-24 Jan-25 GF 1,200,000.00           1,200,000.00         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: HUMAN RESOURCE OFFICE

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-2-32-
004

Provision for 
Training Expenses

HRMO no
Shopping or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 3,300,000.00           3,300,000.00         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PROVINCIAL JAIL

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-31-
012-002

Provision of 
Detainee's 
Subsistence

RPJ yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 GF 4,380,000.00           4,380,000.00         

1000-000-1-31-
012-001

Purchase of 
military, police and 
traffic supplies

RPJ no
Shopping or any 
alternative mode of 
procurement

Jun-25 Jun-25 Jun-25 Jul-25 GF 1,813,070.00           1,813,070.00         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: MISO

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-2-11-
120-002

Purchase of Other 
Supplies and 
Materials for 

MISO no
Shopping or any 
alternative mode of 
procurement

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

Feb & Aug 
2025 GF 4,088,427.75           4,088,427.75         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PDRRMO

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

9000-900-1-0-40-
006

Purchase of 
welfare goods for 
disaster response

PDRRMF no
Bidding or any 
alternative mode of 
procurement

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

PDRRM
F 64,750,000.00        64,750,000.00       

9000-900-1-0-40-
006

Drugs and 
Medicines for 
disaster response

PDRRMF no
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25
PDRRM

F 13,687,500.00        13,687,500.00       

9000-900-1-0-40-
006

Purchase of 
military, police and 
traffic supplies

PDRRMF no
Shopping or any 
alternative mode of 
procurement

Jun-25 Jun-25 Jun-25 Jul-25
PDRRM

F 291,000.00             291,000.00            

9000-900-1-0-40-
005

Provisions for 
donation for quick 
response

PDRRMF no Bidding Jan - Dec 
2025

Jan - Dec 
2025

Jan - Dec 
2025

Jan - Dec 
2025 18,187,500.00        18,187,500.00       

9000-900-1-0-40-
002-001

Purchase of 
disaster Response 
and Rescue 
Equipment

PDRRM no Bidding Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

PDRRM
F

43,670,300.00        43,670,300.00      

9000-900-1-0-40-
002-002

Purchase of 
Construction and 
Heavy Equipment

PDRRM no Bidding Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

PDRRM
F 47,169,000.00        47,169,000.00      

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ 

End-User

Is this an 
Early 

Procureme
nt Activity? 

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: ENGINEERING

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

8000-0000-1-1-
51-001-003

Provisions for soil 
test and geo 
resistivity test

PEO no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 2,500,000.00           2,500,000.00         

9000-900-1-0-40-
005

Purchase of other 
machinery and 
equipment 

PEO no Shopping Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 102,750.00              102,750.00           

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PROV'L HEALTH OFFICE

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

3000-400-1-2-
21-004-008

Drugs and 
Medicines

PHO yes
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 33,124,000.00         33,124,000.00       

3000-400-1-1-
11-003-006

Medical, Dental and 
Laboratory Supplies 
for health services

PHO yes
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 9,500,000.00           9,500,000.00         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PSD

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-1-31-
181-001

Purchase of 
military, police and 
traffic supplies

PSD no
Shopping or any 
alternative mode of 
procurement

Jun-25 Jun-25 Jun-25 Jul-25 GF 213,070.00              213,070.00            

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PSD

Code 
(PAP)

Procurement 
Program/ Project

PMO/ End-
User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurem

ent

Source of 
Funds

REMARKS

9000-900-1-0-
40-006

Purchase of 
welfare goods for 
disaster response

PDRRMF no

Bidding or 
any 
alternative 
mode of 
procurement

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025 PDRRMF 64,750,000.00    64,750,000.00  

9000-900-1-0-
40-006

Drugs and 
Medicines for 
disaster response

PDRRMF no

Bidding or 
any 
alternative 
mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 PDRRMF 13,687,500.00    13,687,500.00  

9000-900-1-0-
40-006

Purchase of 
military, police and 
traffic supplies

PDRRMF no

Shopping or 
any 
alternative 
mode of 
procurement

Jun-25 Jun-25 Jun-25 Jul-25 PDRRMF 291,000.00         291,000.00       

9000-900-1-0-
40-005

Provisions for 
donation for quick 
response

PDRRMF no Bidding Jan - Dec 
2025

Jan - Dec 
2025

Jan - Dec 
2025

Jan - Dec 
2025 18,187,500.00    18,187,500.00  

9000-900-1-0-
40-002-001

Purchase of 
disaster Response 
and Rescue 
Equipment

PDRRM no Bidding Jan-Dec 2025 Jan-Dec 2025 Jan-Dec 2025 Jan-Dec 2025 PDRRMF 43,670,300.00    43,670,300.00  

ANNUAL PROCUREMENT PLAN

Schedule of Each Procurement Activity ESTIMATED BUDGET



9000-900-1-0-
40-002-002

Purchase of 
Construction and 
Heavy Equipment

PDRRM no Bidding Jan-Dec 2025 Jan-Dec 2025 Jan-Dec 2025 Jan-Dec 2025 PDRRMF 47,169,000.00    47,169,000.00  

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

BAC-Secretariat Governor
MA. TERESA E. LASQUETY NINA RICCI A. YNARES



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PROV'L SOCIAL WELFARE

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

3000-700-1-1-11-
002-001-001 Provision of Food PSWD no

Negotaited 
Procurement or any 
alternative procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 2,232,000.00           2,232,000.00         

3000-700-1-1-11-
002-001-001

Drugs and 
Medicines for 
indigent 

PSWD no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 500,000.00              500,000.00            

3000-700-1-1-11-
002-007

Purchase of gifts to 
Senior Citizens

PSWD no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Feb-25 Feb-25 Feb-25 Mar-25 GF 10,000,000.00         10,000,000.00       

3000-000-1-1-11-
001

Provisions for items 
for donation for the 
purpose of social 

PSWD no Bidding Jan - Dec 
2025

Jan - Dec 
2025

Jan - Dec 
2025

Jan - Dec 
2025 GF 475,992,000.00       475,992,000.00     

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: PTO

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

1000-000-1-1-
91-001

Purchase of 
Accountable Forms

PTO no
Negotiated 
Procurement

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025 GF 2,135,000.00           2,135,000.00         

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: VETERINARY

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

8000-000-1-1-21-
002-002

Purchase of Animal 
and Zoological 
Supplies

PVET no Shopping Jan & July 
2025

Jan & July 
2025

Jan & July 
2025

Jan & July 
2025 GF 251,856.00              251,856.00            

8000-000-1-1-21-
003

Drugs and 
Medicines

PVET no Shopping Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025 GF 1,846,064.00           1,846,064.00         

8000-000-1-1-21-
003-006

Medical, Dental and 
Laboratory  
Supplies for  

PVET no Shopping Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025 GF 145,200.00              145,200.00            

8000-000-1-1-21-
002

Provision for 
Agricultural and 
Marine Supplies

PVET no Shopping Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025 GF 110,000.00              110,000.00            

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS

BAC-Secretariat Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: IV-A CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: RPHS

Ads/Post 
of IB/REI

Sub/ Open 
of Bids

Notice of 
Awards

Contract 
Signing TOTAL MOOE CO

3000-400-1-2-21-
004-005

Provision of 
Food/Dietary 
supplies of patients

RPHS yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 GF 29,500,000.00         29,500,000.00       

3000-400-1-2-
21-004-008

Purchase of Drugs 
and Medicines

RPHS yes
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 20% DF 159,000,000.00       159,000,000.00     

3000-400-1-2-
21-004-008

Drugs and 
Medicines

RPHS yes
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 50,000,000.00         50,000,000.00       

3000-400-1-2-
21-004-009

Medical, Dental and 
Laboratory Supplies 
for hospital use

RPHS yes
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 20% DF 123,000,000.00       123,000,000.00     

3000-400-1-2-
21-004-009

Medical, Dental and 
Laboratory Supplies 
for hospital use

RPHS yes
Bidding or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 50,000,000.00         50,000,000.00       

3000-400-1-2-21-
001-002

Provision for the 
hiring of Janitorial 
Services

RPHS yes Bidding Jan-25 Jan-25 Jan-25 Feb-25 GF 31,300,000.00         31,300,000.00       

3000-400-1-2-21-
001

Desilting and 
Dredging Expenses

RPHS no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025

Jan-Dec 
2025 GF 1,750,000.00           1,750,000.00         

ANNUAL PROCUREMENT PLAN

Code (PAP)
Procurement 

Program/ Project
PMO/ End-

User

Is this an 
Early 

Procureme
nt Activity? 

(Yes/No)

Mode of 
Procurement

Schedule of Each Procurement Activity Source 
of 

Funds

ESTIMATED BUDGET
REMARKS



3000-400-1-2-21-
001

Environmental and 
Sanitary Services

RPHS yes

Negotiated 
Procurement or any 
alternative mode of 
procurement

Dec-24 Dec-24 Dec-24 Jan-25 GF 11,600,000.00         11,600,000.00       

3000-400-1-2-21-
001

Tie up of laboratory 
reagents

RPHS yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 20% DF 77,300,000.00         77,300,000.00       

3000-400-1-2-21-
004-009

Purchase of 
Medical Oxygen 
refill

RPHS yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 20% DF 28,000,000.00         28,000,000.00       

3000-400-1-2-21-
001-002

Purchase of linens 
and laundry 
services

RPHS yes Bidding Dec-24 Dec-24 Dec-24 Jan-25 GF 5,000,000.00           5,000,000.00         

3000-400-1-2-21-
004-001

Prvision for send 
out f lab services

RPHS no Bidding Jan-25 Jan-25 Jan-25 Feb-25 GF 10,000,000.00         10,000,000.00       

3000-400-1-2-21-
002-006

Supplies for 
Peritonial Dialysis

RPHS no Bidding Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025 GF 19,726,000.00         19,726,000.00       

3000-400-1-2-21-
003-006

Provicion for 
newborn screening 
kit

RPHS no

Negotiated 
Procurement or any 
alternative mode of 
procurement

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025

Mar & Sept 
2025 GF 12,250,000.00         12,250,000.00       

Purchase of 
Medical 
Equipments

RPHS no
Bidding or any 
alternative mode of 
procurement

Feb-25 Feb-25 Feb-25 Mar-25
Continui

ng 
Appro

13,000,000.00         13,000,000.00      

Purchase of 
Medical 
Equipments

RPHS no
Bidding or any 
alternative mode of 
procurement

Feb-25 Feb-25 Feb-25 Mar-25

Continui
ng 

Appro 
20% 

1,527,722.00           1,527,722.00        

This is to certify that the above procurement plan is in accordance with the objectives of this office.

Prepared by: Approved by:

MA. TERESA E. LASQUETY NINA RICCI A. YNARES
BAC-Secretariat Governor



FDP Form 4b - Annual Procurement Plan or Procurement List, Summary

REGION: IV-A - CALABARZON CALENDAR YEAR: 2025
PROVINCE: RIZAL

Department Head of Department / Office Total Cost
Governor's Nina Ricci A. Ynares 608,217,293.99                             

RPHS Dr. Angel Q. Daquigan 622,953,722.00                             
Engineering Engr. Luisito G. Munsod 2,602,750.00                                 
Treasurer's Ma. Teresa E. Lasquety 2,135,000.00                                 
Veterinary Dr. Reynaldo L. Bonita 2,353,120.00                                 

PSWD Maria Pauline T. Diñoso 488,724,000.00                             
PDRRMO Noel C. Perez 187,755,300.00                             

MISO Joyce Anne C. San Miguel 4,088,427.75                                 
HRMO Eugene P. Durusan 3,300,000.00                                 

GSO Connie S. De Leon 10,500,000.00                               
Agriculture Dr. Reynaldo L. Bonita 2,947,133.76                                 

RPJ Benjamin Santos 6,193,070.00                                 
PHO Dr. Elenita M. Ceñidoza 42,624,000.00                               
PSD PLtCol. Rodolfo T. Dabalos, Ret. 213,070.00                                     

TOTAL 1,984,606,887.50                         

Prepared by: Approved by:

Ma. Teresa E. Lasquety NINA RICCI A. YNARES
Head, BAC Secretariat Governor

ANNUAL PROCUREMENT PLAN SUMMARY

Summary by Office



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: REGION IV-A - CALABARZON CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: Provincial Engineer's

Procurement Remarks 
Program/Project Ads/Post of IB/REI Sub/Open of Bids Notice of Award Contract Signing Total MOOE CO (Brief Description of 

Program/Project)
1000-000-1-1-
31-181

Peace and Order and Security Services

1000-000-1-1-
31-181-002

Infrastructure Support for Peace and Order and Public Safety

1000-000-1-1-
31-181-002-
001

Repair/Repainting of Various Buidings/Facilties for Law 
Enforcement Agencies (PNP, BFP, BJMP, PDEA & NBI)

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 5,294,000.00              5,294,000.00            

1000-000-1-1-
31-181-002-
002

Construction/Improvement of Buildings for Law Enforcement 
Agencies  (PNP, BFP, BJMP, PDEA & NBI)

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 114,224,500.00          114,224,500.00       

1000-000-1-1-
31-181-002-
002-001

Improvement of Teresa District Jail, Sitio Pantay-Buhangin, 
Brgy. Dalig, Teresa, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 1,000,000.00              1,000,000.00            

1000-000-1-1-
31-181-002-
002-002

Improvement of Slope Correction and Waterproofing 
Application (Roof Deck) at Rizal Provincial Jail, Brgy. Dolores, 
Taytay, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 1,000,000.00              1,000,000.00            

1000-000-1-1-
31-181-002-
002-003

Construction of BJMP Morong Perimeter Fence at Brgy. San 
Juan, Morong, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 4,500,000.00              4,500,000.00            

1000-000-1-1-
31-181-002-
002-004

Construction of Ynares Stage at Rizal Provincial Police Office, 
Brgy. Dolores, Taytay, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 1,600,000.00              1,600,000.00            

3000-000-1-2-
11-399

 EDUCATION and SCHOLARSHIP PROGRAM 

3000-000-1-2-
11-399-005

Infrastructure Support for Education;  Construction and Repair of 
School Buildings and other school facilities Construction and 
Repair of School Buildings and other school facilities

3000-000-1-2-
11-399-005-
001

Construction/improvement of various facilities related to 
Education, Culture, Sports, Manpower Development and the like 
in the component LGUs of the Province of Rizal

3000-000-1-2-
11-399-005-
001-001

Construction of Lightings at Bombong Elem. School, Brgy. 
Bombong, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 950,000.00                  950,000.00               

3000-000-1-2-
11-399-005-
001-002

Upgrading of Electrical Facilities of Sitio Mata Elem. School, 
Brgy. Palangoy, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 950,000.00                  950,000.00               

3000-000-1-2-
11-399-005-
001-003

Construction of Fence at Pagkalinawan Elem. School, Brgy. 
Pagkalinawan, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 5,400,000.00              5,400,000.00            

3000-000-1-2-
11-399-005-
001-004

Improvement of Ynares Multi-Purpose Covered Court and 
Stage at Banaba Elem. School, Brgy. Banaba, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,500,000.00              1,500,000.00            

ANNUAL PROCUREMENT PLAN

Code (PAP) PMO/             
End-User

Is this an Early 
Procurement 

Activity? 

Mode of 
Procurement

Schedule for Each Procurement Activity
Source of Fund

Estimated Budget (PhP)



3000-000-1-2-
11-399-005-
001-023

Installation of Electrical Lighting System at Ynares Multi-
Purpose Covered Court (6x30m) at San Roque Elem. School, 
Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 400,000.00                  400,000.00               

3000-000-1-2-
11-399-005-
001-024

Construction of Water System Level II at Pinugay Elem. 
School, Sitio Milestone, Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 3,800,000.00              3,800,000.00            

3000-000-1-2-
11-399-005-
001-025

Construction of 2-seater Comfort Room at Guronasyon 
Foundation Inc. National High School Brgy. Bilibiran, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 6,700,000.00              6,700,000.00            

3000-000-1-2-
11-399-005-
001-026

Construction of 2-Units Artesian Well at Lubo Elem. School, 
Brgy. Lubo, Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 800,000.00                  800,000.00               

3000-000-1-2-
11-399-005-
001-027

Construction of 2-Storey Ynares Multi-Purpose Bldg. at 
Tomas Claudio Mem. Elem. School, Brgy. San Juan, Morong, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 5,400,000.00              5,400,000.00            

3000-000-1-2-
11-399-005-
001-028

Improvement of 1-Storey Ynares Multi-Purpose Bldg. at 
Taytay Elem. School, Brgy. Dolores, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,000,000.00              1,000,000.00            

3000-000-1-2-
11-399-005-
001-029

Construction of Perimeter Fence of Open Space at University 
of Rizal System-Taytay Campus, Brgy. Dolores, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 500,000.00                  500,000.00               

3000-000-1-2-
11-399-005-
001-030

Concreting of Open Space at University of Rizal System-
Taytay Campus, Brgy. Dolores, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 650,000.00                  650,000.00               

3000-000-1-2-
11-399-005-
002

Repair/maintenance  of various facilities related to Education, 
Culture, Sports and Manpower Development in the component 
LGUs of the Province of Rizal

No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar -                                

3000-000-1-2-
11-399-005-
002-001

Repair/Repainting of DPWH-BOD School Bldg. at Carlos "Botong 
V. Francisco Mem. National High School (Annex), Brgy. 
Mahabang Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,800,000.00                           2,800,000.00 

3000-000-1-2-
11-399-005-
002-002

Repair/Repainting of Duavit Type Multi-Purpose Covered Court 
at Pilapila Elem. School, Brgy. Pilapila, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,300,000.00                           1,300,000.00 

3000-000-1-2-
11-399-005-
002-003

Repair/Repainting of Ynares School Bldg. at Montalban Heights 
National High School, Brgy. San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,200,000.00                           2,200,000.00 

3000-000-1-2-
11-399-005-
002-004

Repair/Repainting of Covered Pathwalk at Bugarin Elem. 
School, Brgy. Halayhayin, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,000,000.00                           1,000,000.00 

No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 20,382,677.62            20,382,677.62          

No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  20% DF 100,000.00                  100,000.00                

3000-000-1-2-
11-399-005-
002-005-001

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Doña Justa Guido Mem. School, Brgy. San Roque, Angono, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 900,000.00                  900,000.00                

3000-000-1-2-
11-399-005-
002-005-002

Repair/Repainting of Ynares School Bldg. at Doña Justa Guido 
Mem. School, Brgy. San Roque, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 2,100,000.00              2,100,000.00            

3000-000-1-2-
11-399-005-
002-005-003

Repair/Repainting of Ynares School Bldgs. at Carlos "Botong" 
V. Francisco Mem. National High School, Brgy. Mahabang 
Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 4,500,000.00              4,500,000.00            

3000-000-1-2-
11-399-005-
002-005

Repair/Repainting of Various School Buildings PEO



3000-000-1-2-
11-399-005-
002-005-004

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Bangad Elem. School, Brgy. Bangad, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 1,300,000.00              1,300,000.00            

3000-000-1-2-
11-399-005-
002-005-005

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Rizal National Science High School, Brgy. Batingan, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 600,000.00                  600,000.00                

3000-000-1-2-
11-399-005-
002-005-006

Repair/Repainting of Ynares Multi-Purpose Covered Court 
and Stage at Binangonan Elem. School, Brgy. Layunan, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 2,200,000.00              2,200,000.00            

3000-000-1-2-
11-399-005-
002-005-007

Repair/Repainting of Ynares School Bldgs. at Libis Elem. 
School at Brgy. Libis, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 4,300,000.00              4,300,000.00            

3000-000-1-2-
11-399-005-
002-005-008

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Patunhay-Calahan Elem. School, Brgy. Calahan, Cardona, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 900,000.00                  900,000.00                

3000-000-1-2-
11-399-005-
002-005-009

Repair/Repainting of Ynares School Bldgs. at Patunhay-
Calahan Elem. School, Brgy. Calahan, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 1,900,000.00              1,900,000.00            

3000-000-1-2-
11-399-005-
002-005-010

Repair/Repainting of Ynares School Bldg. at Ampid I Elem. 
School, Brgy. Ampid I, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 1,600,000.00              1,600,000.00            

3000-000-1-2-
11-399-005-
002-005-011

Repair/Repainting of Ynares School Bldgs. at San Isidro 
National High School, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 4,600,000.00                           4,600,000.00 

3000-000-1-2-
11-399-005-
002-006

Repair/Repainting of Ynares School Bldgs. at Carlos "Botong" V. 
Francisco Mem. National High School, Brgy. Mahabang Parang, 
Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 4,500,000.00                           4,500,000.00 

3000-400-1-2-
21

RIZAL PROVINCIAL HOSPITAL SYSTEM

3000-400-1-2-
21-006

Infrastructure for RPHS

3000-400-1-2-
21-006-003

Other Infrastructure for RPHS

3000-400-1-2-
21-006-003-
001

Construction/Improvement of Rizal Provincial Hospital System 
infrastructures

3000-400-1-2-
21-006-003-
001-001

Construction of Covered Parking at Margarito A. Duavit 
Mem. Hospital (RPHS-Binangonan Annex), Brgy. Darangan, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,100,000.00                           1,100,000.00 

3000-400-1-2-
21-006-003-
001-002

Improvement of Rizal Provincial Hospital System (RPHS-
Ynares Mun. Hospital) Brgy. Special District, Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,050,000.00                           1,050,000.00 

3000-400-1-2-
21-006-003-
002

Repair/Maintenance of of Rizal Provincial Hospital System 
infrastructures

3000-400-1-2-
21-006-003-
002-001

Repair/Repainting/Repiping of Rizal Provincial Hospital 
Systam (RPHS-Angono) Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 3,250,000.00                           3,250,000.00 

3000-400-1-2-
21-006-003-
002-002

Repair/Repainting of Fence at RPHS-Margarito A. Duavit 
Mem. Hospital, Brgy. Darangan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 750,000.00                                  750,000.00 



3000-600-1-2-
11-511

HOUSING AND COMMUNITY DEVELOPMENT

3000-600-1-2-
11-511-004

Infrastructure for Housing and Community Development -                                

3000-600-1-2-
11-511-004-
001

Construction/Improvement of various facilities/infrastructure 
related to Housing and Community Development in the Province 
of Rizal

-                                

3000-600-1-2-
11-511-004-
001

Construction of Various Ynares Multi-Purpose Buildings PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 131,000.00                  131,000.00               

3000-600-1-2-
11-511-004-
001

Construction/Improvement of Various Multi-Purpose Buildings, 
Health Centers and Day Care Centers

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 7,919,000.00              7,919,000.00            

3000-600-1-2-
11-511-004-
001-001

Construction of Roadway Lightings at Ivory Palm St. & 3 Arterial 
Alleys, Brgy. Dela Paz, Antipolo City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-002

Construction of Roadway Lightings at Zamora St. and Typoco 
St., Brgy. Mahabang Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,600,000.00              2,600,000.00            

3000-600-1-2-
11-511-004-
001-003

Construction of Roadway Lightings (Phase 2) at Brgy. Bangad, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,100,000.00              2,100,000.00            

3000-600-1-2-
11-511-004-
001-004

Construction of Roadway Lightings at Ithan Bypass Road, Brgy. 
Ithan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,500,000.00              1,500,000.00            

3000-600-1-2-
11-511-004-
001-005

Construction of Roadway Lightings (Phase 2) at Brgy. 
Malakaban, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,100,000.00              3,100,000.00            

3000-600-1-2-
11-511-004-
001-006

Construction of Roadway Lightings at St. Michael Subd., Brgy. 
Pantok, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,500,000.00              3,500,000.00            

3000-600-1-2-
11-511-004-
001-007

Construction of Roadway Lightings at St. Bernard St. and Sitio 
San Valentin Subd., Brgy. Pantok, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,100,000.00              3,100,000.00            

3000-600-1-2-
11-511-004-
001-008

Construction of Roadway Lightings at Brgy. Tatala, Binangonan, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 9,800,000.00              9,800,000.00            

3000-600-1-2-
11-511-004-
001-009

Construction of Roadway Lightings at Liwanag St. Brgy. Iglesia, 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,200,000.00              1,200,000.00            

3000-600-1-2-
11-511-004-
001-010

Construction of Roadway Lightings at Concepcion St. Brgy. San 
Roque, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,100,000.00              2,100,000.00            

3000-600-1-2-
11-511-004-
001-011

Construction of Roadway Lightings at I.D. Julian St. Brgy. San 
Roque, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,500,000.00              2,500,000.00            

3000-600-1-2-
11-511-004-
001-012

Construction of Roadway Lightings at Eastwood Residences 
Phase 2, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,700,000.00              4,700,000.00            

3000-600-1-2-
11-511-004-
001-013

Construction of Roadway Lightings at Eastwood Greenview 
Phase 2, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-014

Construction of Roadway Lightings at Eastwood Greenview 
Subd., Phase 5, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,000,000.00              5,000,000.00            



3000-600-1-2-
11-511-004-
001-015

Construction of Roadway Lightings at Eastwood Road, Brgy. San 
Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 13,500,000.00            13,500,000.00          

3000-600-1-2-
11-511-004-
001-016

Construction of Roadway Lightings at Ynares St. Brgy. 
Bombongan, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,700,000.00              2,700,000.00            

3000-600-1-2-
11-511-004-
001-017

Construction of Roadway Lightings at Col. Guido St., Brgy. San 
Roque, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,800,000.00              4,800,000.00            

3000-600-1-2-
11-511-004-
001-018

Construction of Roadway Lightings at Brgy. Batingan (Phase 3) 
Brgy. Batingan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,000,000.00              5,000,000.00            

3000-600-1-2-
11-511-004-
001-019

Construction of Roadway Lightings at Brgy. Bilibiran, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,850,000.00              3,850,000.00            

3000-600-1-2-
11-511-004-
001-020

Construction of Roadway Lightings at Brgy. Janosa (Phase 2), 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,000,000.00              6,000,000.00            

3000-600-1-2-
11-511-004-
001-021

Construction of Roadway Lightings at Brgy. Kinagatan, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,550,000.00              1,550,000.00            

3000-600-1-2-
11-511-004-
001-022

Construction of Roadway Lightings at Sitio Samasa and Sitio 
Kabilang Tabi, Brgy. Pila-Pila, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,800,000.00              2,800,000.00            

3000-600-1-2-
11-511-004-
001-023

Construction of Roadway Lightings at (Phase 2) at Magsaysay 
Road, Brgy. Bayugo, Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,700,000.00              6,700,000.00            

3000-600-1-2-
11-511-004-
001-024

Construction of Roadway Lightings at Umandap St., Natanauan 
St., Braza St., E. Rodriguez St., Marasigan St. and Malabanan St., 
Brgy. Pagkalinawan, Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,000,000.00              3,000,000.00            

3000-600-1-2-
11-511-004-
001-025

Construction of Roadway Lightings at P. Rodriguez St., Pag-asa 
St., P. Rodriguez Extn., Samaniego St., Masikat St., Martin St. 
Extn., and Martine St., Brgy. Pagkalinawan, Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 8,000,000.00              8,000,000.00            

3000-600-1-2-
11-511-004-
001-026

Construction of Roadway Lightings at Mabini St., Tabaco St., 
Kutabato Sy., Kay Guilar Feeder Road, Ginebra St. Libid Road, 
Libid Road Extn., Mabolohan Feeder Road, Culitis Feeder Road 
(Tipi St.), San Lorenzo Feeder Road, Melendres St., and 
Gatchalian St., Pasamba St., and Lozano St.., and Kay Ile Feeder 
Road at  Brgy. Hulo, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 37,000,000.00            37,000,000.00          

3000-600-1-2-
11-511-004-
001-027

Construction of Roadway Lightings at G. Paz St. (Manila East 
Road), Brgy. Hulo, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 14,500,000.00            14,500,000.00          

3000-600-1-2-
11-511-004-
001-028

Construction of Roadway Lightings at Bulo-bulo Road, San 
Martin de Pores St. and Roxas St., Brgy. Quisao, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,000,000.00              7,000,000.00            

3000-600-1-2-
11-511-004-
001-029

Construction of Roadway Lightings at A. Luna St., A. Bonifacio 
St., G. Del Pilar St. and A. Mabini St., Brgy. Quisao, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,000,000.00              6,000,000.00            

3000-600-1-2-
11-511-004-
001-030

Construction of Roadway Lightings at U. Vidanes St., E. Acosta 
St. and San Antonio Feeder Road at Brgy. Quisao, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,000,000.00              7,000,000.00            



3000-600-1-2-
11-511-004-
001-031

Construction of Roadway Lightings at Camale St., Upper Barak 
Rd., Lower Barak Rd. and Lamuan Rd., Brgy. Quisao, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 8,000,000.00              8,000,000.00            

3000-600-1-2-
11-511-004-
001-032

Construction of Roadway Lightings at Brgy. Wawa, Pililla, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,300,000.00              4,300,000.00            

3000-600-1-2-
11-511-004-
001-033

Improvement of Multi-Purpose Bldg. (HOA Office) of Samahang 
Maralitang Taga Barrio, Riverside, Brgy. San Vicente, Angono, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,450,000.00              1,450,000.00            

3000-600-1-2-
11-511-004-
001-034

Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. 
Hall) at Brgy. Macamot, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,060,000.00              2,060,000.00            

3000-600-1-2-
11-511-004-
001-035

Construction of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. 
Ginoong Sanay, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,870,000.00              5,870,000.00            

3000-600-1-2-
11-511-004-
001-036

Improvement of 2-Storey Ynares Multi-Purpose Bldg., (Brgy. 
Hall) at Brgy. Del Remedio, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 665,000.00                  665,000.00               

3000-600-1-2-
11-511-004-
001-037

Construction of Roadway Lightings at Brgy. Lambac (Phase 2), 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,900,000.00              3,900,000.00            

3000-600-1-2-
11-511-004-
001-038

Improvement of 1-Storey Ynares Multi-Purpose Bldg. (Health 
Center/Daycare Center) at Brgy. Malanggam-Calubacan, 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 950,000.00                  950,000.00               

3000-600-1-2-
11-511-004-
001-039

Improvement of 1-Storey Ynares Multi-Purpose Bld. (Brgy. Hall) 
at Brgy. Malanggam-Calubacan, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 810,000.00                  810,000.00               

3000-600-1-2-
11-511-004-
001-040

Improvement of 1-Storey Ynares Multi-Purpose Bldg. (Day Care 
Center) at Brgy. Second District, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-041

Construction of Roadway Lightings at Metro Royale Homes 
Phase 1, Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 975,000.00                  975,000.00               

3000-600-1-2-
11-511-004-
001-042

Construction of Ynares Stage at H.V. Dela Costa Homes Phase 2, 
Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-043

Construction of 2-Storey Multi-Purpose Bldg., (Brgy. Hall) Brgy. 
Geronimo, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 9,300,000.00              9,300,000.00            

3000-600-1-2-
11-511-004-
001-044

Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA 
Office) at Victoria Trails Phase 1, Brgy. San Isidro, Montalban, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,900,000.00              4,900,000.00            

3000-600-1-2-
11-511-004-
001-045

Construction of Perimeter Fence at Open Space Blk. 10, 
Eastwood Greenview Subd., Phase 1, Brgy. San Isidro, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,830,000.00              1,830,000.00            

3000-600-1-2-
11-511-004-
001-046

Construction of 2-Storey Ynares Multi-Purpose Bldg. (Senior 
Citizen Office) at Eastwood Greenview Subd., Phase 4, Brgy. San 
Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,900,000.00              4,900,000.00            

3000-600-1-2-
11-511-004-
001-047

Construction of 2-Storey Ynares Multi-Purpose Bldg. at Open 
Space Eastwood Greenview Subd., Phase 5, Brgy. San Isidro, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,250,000.00              5,250,000.00            

3000-600-1-2-
11-511-004-
001-048

Construction of Childrens Playground at East Meridian 
Residences, Phase 1A, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 500,000.00                  500,000.00               



3000-600-1-2-
11-511-004-
001-049

Construction of Childrens Playground at Phase 2 Eastwood 
Residences, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 900,000.00                  900,000.00               

3000-600-1-2-
11-511-004-
001-050

Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA 
Office) at East Meridian Residences, Phase 1A, Brgy. San Isidro, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,000,000.00              5,000,000.00            

3000-600-1-2-
11-511-004-
001-051

Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA 
Office) at Eastwood Residences Phase 8/8A, Brgy. San Isidro, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,900,000.00              4,900,000.00            

3000-600-1-2-
11-511-004-
001-052

Construction of Covered Pathwalk at Metro Manila Hills, Brgy. 
San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,500,000.00                           2,500,000.00 

3000-600-1-2-
11-511-004-
001-053

Improvement/Additional Second Floor of 1-Storey Ynares Multi-
Purpose Bldg. (HOA Office/Day Care Center) at Montalban 
Heights, Brgy. San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 7,000,000.00                           7,000,000.00 

3000-600-1-2-
11-511-004-
001-054

Improvement of Multi-Purpose Bldg. with Ynares Stage at North 
Triangle Alliance Vill., Brgy. San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,500,000.00                           5,500,000.00 

3000-600-1-2-
11-511-004-
001-055

Construction of Roadway Lightings at Cortijos De San Rafael 
Subd., Brgy. San Rafael, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 11,500,000.00                      11,500,000.00 

3000-600-1-2-
11-511-004-
001-056

Construction of 4-Seater Comfort Room at La Mar Village, Brgy. 
Guitnang Bayan II, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,380,000.00                           1,380,000.00 

3000-600-1-2-
11-511-004-
001-057

Improvement/Extension of Ynares Multi-Purpose Bldg. (Senior 
Citizens Office) at Brgy. Sto. Niño, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,340,000.00                           2,340,000.00 

3000-600-1-2-
11-511-004-
001-058

Construction of Area Lightings at Wawa Elem. School, Brgy. 
Wawa, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,350,000.00                           1,350,000.00 

3000-600-1-2-
11-511-004-
001-059

Construction of Roadway Lightings at Ortigas Greenheights San 
Isidro Subd., Brgy. San Isidro, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 3,200,000.00                           3,200,000.00 

3000-600-1-2-
11-511-004-
001-060

Construction/Provision of WASH Facilities (Water, Sanitation & 
Hygiene) at Doña Justa Guido Subd., Phase 1, Brgy. San Roque, 
Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 1,500,000.00                           1,500,000.00 

3000-600-1-2-
11-511-004-
001-061

Construction of (Multi-Purpose Hall) Evacuation Center at Brgy. 
Mambugan, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 25,000,000.00                      25,000,000.00 

3000-600-1-2-
11-511-004-
001-062

Improvement of Day Care Center at Brgy. Pinugay, Baras, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 840,000.00                                  840,000.00 

3000-600-1-2-
11-511-004-
001-064

Improvement of Day Care Center at Brgy. Tayuman, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 850,000.00                                  850,000.00 

3000-600-1-2-
11-511-004-
001-065

Improvement of Day Care Center at Brgy. Iglesia, Cardona, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 795,000.00                                  795,000.00 

3000-600-1-2-
11-511-004-
001-066

Construction of Day Care Center at Brgy. Wawa, Tanay, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,150,000.00                           5,150,000.00 

3000-600-1-2-
11-511-004-
001-067

Construction of Materials Recovery Facility (MRF) at Sitio 
Mambog, Brgy. San Jose, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 625,000.00                                  625,000.00 



Construction of Various Fences/Covered Pathwalks PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 7,600,000.00                           7,600,000.00 

Construction of Various Roadway Lightings PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 200,000.00                                  200,000.00 

3000-600-1-2-
11-511-004-
001-068-001

Construction of Covered Pathwalk at Brgy. Subay, Cardona, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-068-002

Improvement of Parking Lot at Greenwoods Exec. Vill., Phase 
6, Area 9, Brgy. San Andres, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,000,000.00                           1,000,000.00 

3000-600-1-2-
11-511-004-
001-068-003

Construction of Roadway Lightings at Eastwood Greenview 
Phase 3B, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,600,000.00                           5,600,000.00 

3000-600-1-2-
11-511-004-
001-068-004

Construction of Roadway Lightings at Eastwood Residences 
Phase 5, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,300,000.00                           4,300,000.00 

3000-600-1-2-
11-511-004-
001-068-005

Construction of Roadway Lightings at Southville 8, Brgy. San 
Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 13,500,000.00                      13,500,000.00 

3000-600-1-2-
11-511-004-
001-068-006

Construction of Roadway Lightings at Southville 8A, Brgy. San 
Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,900,000.00                           6,900,000.00 

3000-600-1-2-
11-511-004-
001-068-007

Construction of Roadway Lightings at Southville 8B Phase 5, 
Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,800,000.00                           6,800,000.00 

3000-600-1-2-
11-511-004-
001-068-008

Construction of Roadway Lightings at Southville 8B Phase 2, 
Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 28,500,000.00                      28,500,000.00 

3000-600-1-2-
11-511-004-
001-068-009

Construction of Roadway Lightings at Southville 8C, Brgy. San 
Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 11,500,000.00                      11,500,000.00 

3000-600-1-2-
11-511-004-
001-068-010

Construction of Roadway Lightings at La Solidaridad Estate 
Homes, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 8,900,000.00                           8,900,000.00 

3000-600-1-2-
11-511-004-
001-068-011

Construction of Roadway Lightings at Pantalan Alley St., 
Kurokan St., Gomez St., at Brgy. CCL and Robles St., Soriano 
St. Extn., Natividad St., at Brgy. Lagundi, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,300,000.00                           6,300,000.00 

3000-600-1-2-
11-511-004-
001-068-012

Construction of Roadway Lightings at Blas St. and Natividad 
St., Extn., Brgy. San Pedro, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,400,000.00                           2,400,000.00 

3000-600-1-2-
11-511-004-
001-068-013

Construction of Roadway Lightings at Orchid St., Sitio 
Baliksaka, Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,200,000.00              7,200,000.00            

3000-600-1-2-
11-511-004-
001-068-014

Construction of Roadway Lightings at Palmera I St., Sitio 
Baliksaka, Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,400,000.00              2,400,000.00            

3000-600-1-2-
11-511-004-
001-068-015

Construction of Roadway Lightings at Mahogany St., Sitio 
Baliksaka, Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 900,000.00                  900,000.00               

3000-600-1-2-
11-511-004-
001-068-016

Construction of Roadway Lightings at R. Sangalang St., Brgy. 
Pagkalinawan, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 10,600,000.00            10,600,000.00          

3000-600-1-2-
11-511-004-
001-068



3000-600-1-2-
11-511-004-
001-068-017

Construction of Roadway Lightings at Brgy. Ticulio (Phase 2), 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,700,000.00              1,700,000.00            

3000-600-1-2-
11-511-004-
001-068-018

Construction of Drainage Canal with Asphalt Overlaying 
(portion) of Ocampo St., Brgy. San Roque, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,300,000.00              7,300,000.00            

Construction of Water Supply System and Other Water Suppply 
Facilities

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec GF 7,600,000.00                           7,600,000.00 

Construction/Improvement of Various Multi-Purpose Covered 
Court, Stage, Comfort Room and Handwashing Facility

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec GF 9,670,000.00                           9,670,000.00 

3000-600-1-2-
11-511-004-
001-070-001

Improvement of Water System at Brgy. Buhangin, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,700,000.00              2,700,000.00            

3000-600-1-2-
11-511-004-
001-070-002

Construction of Additional Water System at Brgy. Kalinawan, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,200,000.00              5,200,000.00            

3000-600-1-2-
11-511-004-
001-070-003

Construction of Water System Level III at Brgy. Sapang, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,200,000.00              6,200,000.00            

3000-600-1-2-
11-511-004-
001-070-004

Installation of Water Distribution Line at Sitio Aguho, Brgy. 
Sampaloc, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,300,000.00                           3,300,000.00 

3000-600-1-2-
11-511-004-
001-070-005

Construction of 1-Storey Ynares Multi-Purpose Bldg. (Senior 
Citizen's Office) at Grand Valley Phase 3, Brgy. Mahabang 
Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,200,000.00              3,200,000.00            

3000-600-1-2-
11-511-004-
001-070-006

Improvement of 2-Storey Ynares Multi-Purpose Bldg. at 
Medalva Hills Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,200,000.00              1,200,000.00            

3000-600-1-2-
11-511-004-
001-070-007

Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Senior 
Citizen's Office) at Valleyview, Brgy. Mayamot, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 325,000.00                  325,000.00               

3000-600-1-2-
11-511-004-
001-070-008

Improvement of Ynares Multi-Purpose Bldg. at Bagong Sibol 
Subd., Brgy. Muntindilaw, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 630,000.00                  630,000.00               

3000-600-1-2-
11-511-004-
001-070-009

Improvement of Ynares Multi-Purpsose Bldg. (Daycare 
Center) at Brgy. Concepcion, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 856,000.00                  856,000.00               

3000-600-1-2-
11-511-004-
001-070-010

Improvement of Ynares Multi-Purpose Bldg. (Old Brgy. Hall) 
at Brgy. Calumpang, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,240,000.00              1,240,000.00            

3000-600-1-2-
11-511-004-
001-070-011

Improvement of Multi-Purpose Bldg. (Daycare Center) at 
Purok 8, Sitio Balayong, Brgy. Calahan, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-070-012

Construction of 2-Storey Ynares Multi-Purpose Bldg. (LNB 
Office) at Brgy. Dalig, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,600,000.00              5,600,000.00            

3000-600-1-2-
11-511-004-
001-070-013

Construction of Additional 2nd Floor of Existing 1-Storey 
Ynares Multi-Purpose Bldg. (Brgy. Hall) at Brgy. Sampad, 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,400,000.00              5,400,000.00            

3000-600-1-2-
11-511-004-
001-070-014

Improvement of Ynares Multi-Purpose Bldg. (Senior Citizen's 
Office) at Parkplace Exec. Vill., Brgy. San Isidro, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 900,000.00                                  900,000.00 

3000-600-1-2-
11-511-004-
001-070



3000-600-1-2-
11-511-004-
001-070-015

Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. 
Sto. Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,550,000.00                           1,550,000.00 

3000-600-1-2-
11-511-004-
001-070-016

Improvement of Multi-Purpose Bldg. (Senior Citizen's Office) 
at Brgy. Pagkalinawan, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,140,000.00                           1,140,000.00 

3000-600-1-2-
11-511-004-
001-070-017

Construction of 2-Storey Ynares Multi-Purpose Bldg. (HOA 
Office) at King David Subd., Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,300,000.00                           5,300,000.00 

3000-600-1-2-
11-511-004-
001-070-018

Improvement of Ynares Multi-Purpose Bldg. (Brgy. Hall), at 
Brgy. CCL, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 890,000.00                                  890,000.00 

3000-600-1-2-
11-511-004-
001-070-019

Improvement of Ynares Multi-Purpose Bldg. (Brgy. Hall), at 
Brgy. San Jose, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,020,000.00                           1,020,000.00 

3000-600-1-2-
11-511-004-
001-070-020

Improvement of Ynares Multi-Purpose Bldg. (Brgy. Hall) at 
Brgy. Niogan, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,130,000.00                           1,130,000.00 

3000-600-1-2-
11-511-004-
001-070-021

Construction of 2-Storey Ynares Multi-Purpose Bldg. at Villa 
Cecilia Subd., Brgy. Mambugan, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,300,000.00              5,300,000.00            

3000-600-1-2-
11-511-004-
001-070-022

Improvement of Ynares Multi-Purpose Covered Court at 
Meralco Vill., Brgy. Mahabang Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,500,000.00              1,500,000.00            

3000-600-1-2-
11-511-004-
001-070-023

Improvement of Ynares Multi-Purpose Covered Court at 
Kingsville Court Subd., Brgy. Mambugan, Antipolo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,800,000.00              2,800,000.00            

3000-600-1-2-
11-511-004-
001-070-024

Construction of Ynares Stage at Sitio San Ysiro, Brgy. San 
Jose, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,700,000.00              1,700,000.00            

3000-600-1-2-
11-511-004-
001-070-025

Construction of 12x24m Ynares Multi-Purpose Covered Court 
at Sitio Ysiro, Brgy. San Jose, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,100,000.00              5,100,000.00            

3000-600-1-2-
11-511-004-
001-070-026

Improvement of Ynares Multi-Purpose Covered Court at Sitio 
Lupanggue Cmpd., Brgy. Sta. Cruz, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,150,000.00              1,150,000.00            

3000-600-1-2-
11-511-004-
001-070-027

Improvement of Ynares Multi-Purpose Covered Court at 
Brgy. Janosa, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,100,000.00              4,100,000.00            

3000-600-1-2-
11-511-004-
001-070-028

Improvement of Ynares Multi-Purpose Covered Court and 
Stage at Brgy. Calahan, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,150,000.00              1,150,000.00            

3000-600-1-2-
11-511-004-
001-070-029

Improvement of Ynares Multi-Purpose Covered Court at 
Apple Vill., I, Brgy. San Juan, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 850,000.00                                  850,000.00 

3000-600-1-2-
11-511-004-
001-070-030

Improvement of Ynares Multi-Purpose Covered Court at Park 
Place Exec. Vill., Brgy. Sto. Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,600,000.00                           2,600,000.00 

3000-600-1-2-
11-511-004-
001-070-031

Improvement of Ynares Multi-Purpose Covered Court at King 
David Subd., Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,800,000.00                           1,800,000.00 

3000-600-1-2-
11-511-004-
001-070-032

Construction/Provision of Wash Facilities (Water,Sanitation 
& Hygiene) at King David Subd., Blk. 2 Lot 20, Brgy. Burgos, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,500,000.00                           1,500,000.00 



3000-600-1-2-
11-511-004-
001-070-033

Construction of 4-Seater Comfort Room at Doña Pepeng 
Ynares Multi-Purpose Covered Court at Brgy. Burgos, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,390,000.00                           1,390,000.00 

3000-600-1-2-
11-511-004-
001-070-034

Improvement of Ynares Multi-Purpose Covered Court at 
Metro Royale Phase 2, Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,600,000.00                           2,600,000.00 

3000-600-1-2-
11-511-004-
001-070-035

Construction/Provision of Wash Facilities (Water,Sanitation 
& Hygiene) at Felicidad Vill. I Multi-Purpose Covered Court, 
Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,470,000.00                           1,470,000.00 

3000-600-1-2-
11-511-004-
001-070-036

Improvement of Ynares Multi-Purpose Covered Court at Sitio 
Kayrupa, Brgy. San Rafael, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,500,000.00                           1,500,000.00 

3000-600-1-2-
11-511-004-
001-070-037

Construction of Ynares Stage at Natividad St., Sitio Ibaba, 
Brgy. San Pedro, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,750,000.00                           1,750,000.00 

3000-600-1-2-
11-511-004-
001-070-038

Improvement of Child Development Center at Brgy. San 
Pedro, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 270,000.00                                  270,000.00 

3000-600-1-2-
11-511-004-
001-070-039

Improvement of Ynares Multi-Purpose Covered Court at 
Natividad St., Sitio Ibaba, Brgy. San Pedro, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,100,000.00                           1,100,000.00 

3000-600-1-2-
11-511-004-
001-070-040

Construction of 2-Seater Comfort Room at Natividad St., 
Brgy. San Pedro, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 600,000.00                                  600,000.00 

3000-600-1-2-
11-511-004-
001-070-041

Improvement of Ynares Multi-Purpose Covered Court at Sitio 
Libis, Brgy. Quisao, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,400,000.00                           4,400,000.00 

3000-600-1-2-
11-511-004-
001-070-042

Construction of 15M x 24M Ynares Multi-Purpose Covered 
Court at Sitio Nayon, Brgy. Sta. Ines, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,000,000.00              6,000,000.00            

3000-600-1-2-
11-511-004-
001-071

Construction of Various Roadway Lightings and Electrical 
Lighting Systems

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec GF 120,000.00                                  120,000.00 

3000-600-1-2-
11-511-004-
001-071-001

Construction of Drainage Canal (portion) of Silver St., Ruby 
St., and Jade St., at Medalva Hill Vill. Brgy. San Isidro, 
Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 9,800,000.00              9,800,000.00            

3000-600-1-2-
11-511-004-
001-071-002

Construction of Roadway Lightings at Leon Amiana St., Anita 
Corazon Cmpd., Carmina Pascual Cmpd., NIA Road, Simeon 
DiliDili St.& Antonio Robles St., Brgy. Evangelista, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,500,000.00              6,500,000.00            

3000-600-1-2-
11-511-004-
001-071-003

Construction of Roadway Lightings at Sitio Rumaguit and 
Sitio Haligionan, at Brgy. San Juan, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,700,000.00              5,700,000.00            

3000-600-1-2-
11-511-004-
001-071-004

Construction of Roadway Lightings at Sitio Malalim, Brgy. San 
Juan, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,600,000.00              4,600,000.00            

3000-600-1-2-
11-511-004-
001-071-005

Construction of Roadway Lightings (Phase 2) at Brgy. 
Binitagan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,600,000.00              1,600,000.00            

3000-600-1-2-
11-511-004-
001-071-006

Construction of Roadway Lightings (Phase 2) at Brgy. 
Buhangin, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,700,000.00              2,700,000.00            

3000-600-1-2-
11-511-004-
001-071-007

Installation of Electrical Lighting System at Tennis Court at 
Binangonan Government Center, Brgy. Calumpang, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 900,000.00                  900,000.00               



3000-600-1-2-
11-511-004-
001-071-008

Construction of Roadway Lightings at Bless Paradise St., Brgy. 
Darangan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,400,000.00              1,400,000.00            

3000-600-1-2-
11-511-004-
001-071-009

Construction of Roadway Lightings (phase 2) at Brgy. 
Ginoong Sanay, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,700,000.00              2,700,000.00            

3000-600-1-2-
11-511-004-
001-071-010

Construction of Roadway Lightings at Brgy. Habagatan, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,900,000.00              3,900,000.00            

3000-600-1-2-
11-511-004-
001-071-011

Construction of Roadway Lightings (Phase 3) at Brgy. 
Kaytome, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,900,000.00              3,900,000.00            

3000-600-1-2-
11-511-004-
001-071-012

Construction of Roadway Lightings (phase 2) at Brgy. 
Kinaboogan, Binangonan,Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,000,000.00              3,000,000.00            

3000-600-1-2-
11-511-004-
001-071-013

Construction of Roadway Lightings at Brgy. Libid and Brgy. 
Mahabang Parang, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,950,000.00              1,950,000.00            

3000-600-1-2-
11-511-004-
001-071-014

Construction of Roadway Lightings at Upper Villamayor, Sitio 
Villamayor, Brgy. Pag-asa, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 430,000.00                  430,000.00               

3000-600-1-2-
11-511-004-
001-071-015

Construction of Roadway Lightings at Villamayor Entrance 
Exit, Brgy. Pag-asa, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,600,000.00              2,600,000.00            

3000-600-1-2-
11-511-004-
001-071-016

Construction of Roadway Lightings at Cordillera Cmpd., Brgy. 
Pag-asa, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,200,000.00              1,200,000.00            

3000-600-1-2-
11-511-004-
001-071-017

Construction of Roadway Lightings at Ynares Ave., Brgy. 
Pantok, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,500,000.00              4,500,000.00            

3000-600-1-2-
11-511-004-
001-071-018

Construction of Roadway Lightings at Sitio Manggahan & 
Sitio Tangke, Brgy. Pila-Pila, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,600,000.00              3,600,000.00            

3000-600-1-2-
11-511-004-
001-071-019

Construction of Roadway Lightings (Phase 2) at Brgy. 
Pinagdilawan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,300,000.00              1,300,000.00            

3000-600-1-2-
11-511-004-
001-071-020

Construction of Roadway Lightings (Phase 2) at Brgy. 
Balibago, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,900,000.00              3,900,000.00            

3000-600-1-2-
11-511-004-
001-071-021

Installation of Electronic Scoreboard at Ynares Multi-Purpose 
Covered Court at Brgy. Boor, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 250,000.00                  250,000.00               

3000-600-1-2-
11-511-004-
001-071-022

Construction of Area Lightings at Ynares Multi-Purpose Bldg. 
Cmpd., Sitio Tadlak, Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 580,000.00                  580,000.00               

3000-600-1-2-
11-511-004-
001-071-023

Construction of Roadway Lightings at Sitio Pasuluhan & Gil 
Domingo St., Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,100,000.00              3,100,000.00            

3000-600-1-2-
11-511-004-
001-071-024

Construction of Area Lightings at Barangay Government 
Cmpd., of Brgy. Nagsulo, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 600,000.00                  600,000.00               

3000-600-1-2-
11-511-004-
001-071-025

Construction of Roadway Lightings at Tancingco St., 
Alejandro St., Santos St., Mabini St. & ROTC Hunters Road, 
Brgy. Patunhay, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,200,000.00              3,200,000.00            



3000-600-1-2-
11-511-004-
001-071-026

Construction of Drainage Canal with Asphalt Overlaying of 
San Jacinto St., Brgy. San Roque, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,200,000.00              4,200,000.00            

3000-600-1-2-
11-511-004-
001-071-027

Construction of Roadway Lightings at San Pedro St. (National 
Road), Brgy. San Roque, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,200,000.00              6,200,000.00            

3000-600-1-2-
11-511-004-
001-071-028

Construction of Roadway Lightings (Phase 3) at Brgy. Tuna, 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,000,000.00              2,000,000.00            

3000-600-1-2-
11-511-004-
001-071-029

Installation of Electronic Scoreboard at Ynares Multi-Purpose 
Covered Court at Youngstown Vill., Brgy. San Juan, Cainta, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 250,000.00                  250,000.00               

3000-600-1-2-
11-511-004-
001-071-030

Construction of Roadway Lightings at Sitio Upper 
Sambungan, Sitio Pulong Monico, Sitio Bagong Bayan, Sitio 
Bagong Silang, Sitio Lumang Nayon, Sitio Lower Sambungan 
& Sitio Pulong Ligaya, Brgy. Bagumbong, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 12,300,000.00            12,300,000.00          

3000-600-1-2-
11-511-004-
001-071-031

Construction of Roadway Lightings at Purok 1 to 7, Brgy. 
Palaypalay, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 21,500,000.00            21,500,000.00          

3000-600-1-2-
11-511-004-
001-071-032

Installation of Electronic Scoreboard at Ynares Multi-Purpose 
Covered Court at Metro Royale Homes Phase 2 and 1B, Brgy. 
Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 220,000.00                  220,000.00               

3000-600-1-2-
11-511-004-
001-071-033

Construction of Roadway Lightings at Southville 8B Phase 1, 
Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 20,500,000.00            20,500,000.00          

3000-600-1-2-
11-511-004-
001-071-034

Construction of Roadway Lightings at Eastwind Homes Subd., 
Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,600,000.00              6,600,000.00            

3000-600-1-2-
11-511-004-
001-071-035

Construction of Roadway Lightings at Saint Martha Housing, 
Sitio Talaga, Brgy. Maybancal, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,600,000.00              4,600,000.00            

3000-600-1-2-
11-511-004-
001-071-036

Construction of Roadway Lightings at Lambingan St., Brgy. 
San Guillermo, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 800,000.00                  800,000.00               

3000-600-1-2-
11-511-004-
001-071-037

Construction of Roadway Lightings at Brgy. Imatong, Pililla, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,800,000.00              1,800,000.00            

3000-600-1-2-
11-511-004-
001-072

Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Senior 
Citizen's Office) at Greenpark Vill., Phase 8A, Zone 4 Brgy. San 
Isidro, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 670,000.00                                  670,000.00 

3000-600-1-2-
11-511-004-
001-073

Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. 
Hall), at Brgy. Wawa, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,050,000.00                           1,050,000.00 

3000-600-1-2-
11-511-004-
001-074

Improvement of 1-Storey Ynares Multi-Purpose Bldg. (Senior 
Citizen's Offce) at Brgy. Wawa, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 475,000.00                                  475,000.00 

3000-600-1-2-
11-511-004-
001-075

Provision of Elevator Machine System at New Pililla Municiupal 
Bldg., Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 8,000,000.00                           8,000,000.00 

3000-600-1-2-
11-511-004-
001-076

Completion of 2-Storey (DPWH) Multi-Purpose Bldg. (Brgy. Hall) 
at Brgy. Bagumbayan, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,820,000.00                           7,820,000.00 



3000-600-1-2-
11-511-004-
001-077

Improvement of 2-Storey Ynares Multi-Purpose Bldg. (Daycare 
Center) at Divine Mercy Vill., Brgy. Guitnang Bayan I, San 
Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 474,000.00                                  474,000.00 

3000-600-1-2-
11-511-004-
001-078

Construction of 2-Storey Ynares Multi-Purpose Bldg. (Tribal 
Hall) at Brgy. Laiban, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,450,000.00                           5,450,000.00 

3000-600-1-2-
11-511-004-
001-079

Construction of 2-Storey Ynares Multi-Purpose Bldg. (Senior 
Citizens & Youth Center) at Palmera Hills VI, Brgy. Dolores, 
Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,550,000.00                           7,550,000.00 

3000-600-1-2-
11-511-004-
001-080

Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. 
San Isidro, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 380,000.00                                  380,000.00 

3000-600-1-2-
11-511-004-
001-081

Construction of Roadway Lightings at Brgy. Second District, 
Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 9,000,000.00                           9,000,000.00 

3000-600-1-2-
11-511-004-
001-082

Construction of Solar Streetlights along J. Vargas St. Brgy. San 
Jose, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,500,000.00                           4,500,000.00 

3000-600-1-2-
11-511-004-
001-083

Construction of Roadway Lightings at Imatong, Pililla, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,800,000.00                           1,800,000.00 

3000-600-1-2-
11-511-004-
001-084

Construction of Roadway Lightings at Saint Martha Housing, 
Sitio Talaga, Brgy. Maybancal, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,600,000.00                           4,600,000.00 

3000-600-1-2-
11-511-004-
001-085

Improvement of 2-Storey Ynares Multi-Purpose Bldg. at Brgy. 
San Isidro, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 380,000.00                                  380,000.00 

3000-600-1-2-
11-511-004-
001-086

Construction of Roadway Lightings at Lambingan St., Brgy. San 
Guillermo, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 800,000.00                                  800,000.00 

3000-600-1-2-
11-511-004-
001-087

Construction of Roadway Lightings at M.L. Quezon St. (Manila 
East Road) Brgy. Hulo, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,700,000.00                           3,700,000.00 

3000-600-1-2-
11-511-004-
001-088

Construction of 2-Storey Ynares Multi-Purpose Bldg. at Villa 
Cecilia Subd., Brgy. Mambugan, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 5,300,000.00              5,300,000.00            

3000-600-1-2-
11-511-004-
001-089

Construction of Roadway Lightings at Orchid St., Sitio Baliksaka, 
Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 7,200,000.00              7,200,000.00            

3000-600-1-2-
11-511-004-
001-090

Construction of Roadway Lightings at Palmera I St., Sitio 
Baliksaka, Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,400,000.00              2,400,000.00            

3000-600-1-2-
11-511-004-
001-091

Construction of Roadway Lightings at Mahogany St., Sitio 
Baliksaka, Brgy. Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 900,000.00                  900,000.00               

3000-600-1-2-
11-511-004-
001-092

Construction of Roadway Lightings at San Pedro St., (National 
Road), Brgy. San Roque, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,200,000.00              6,200,000.00            

3000-600-1-2-
11-511-004-
001-093

Construction of Roadway Lightings at Brgy. Ticulio (Phase 2), 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,700,000.00              1,700,000.00            

3000-600-1-2-
11-511-004-
001-094

Construction of Roadway Lightings at R. Sangalang St., Brgy. 
Pagkalinawan, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 10,600,000.00            10,600,000.00          



3000-600-1-2-
11-511-004-
001-095

Construction of 15M x 24M Ynares Multi-Purpose Covered 
Court at Sitio Nayon, Brgy. Sta. Ines, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,000,000.00              6,000,000.00            

3000-600-1-2-
11-511-004-
001-096

Construction of Roadway Lightings at Access Road Leading to 
Sanitary Landfill, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 31,500,000.00            31,500,000.00          

3000-600-1-2-
11-511-004-
001-097

Construction of Roadway Lightings at Access Road Leading to 
Sanitary Landfill, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 21,250,000.00            21,250,000.00          

3000-600-1-2-
11-511-004-
002

Repair/Maintenance of various facities/infrastructure related to 
Housing and Community Development in the Province of Rizal

3000-600-1-2-
11-511-004-
002-001

Repair of Electrical Lighting System of Ynares Multi-Purpose 
Covered Court at Brgy. Balibago, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 700,000.00                                  700,000.00 

3000-600-1-2-
11-511-004-
002-002

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Brgy. Kinagatan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,300,000.00                           2,300,000.00 

3000-600-1-2-
11-511-004-
002-003

Repair/Repainting of 2-Storey Ynares Multi-Purpose Bldg. (Day 
Care & Senior Citizen) at Brgy. Punta, Jalajala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,000,000.00                           2,000,000.00 

3000-600-1-2-
11-511-004-
002-004

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Sitio Lanang, Brgy. CCL, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,900,000.00                           1,900,000.00 

3000-600-1-2-
11-511-004-
002-005

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Sitio Libis, Brgy. Quisao, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,100,000.00                           1,100,000.00 

Repair of Day Care Center at Brgy. Mahabang Parang, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 550,000.00                                  550,000.00 

Repair/Repainting of Various Multi-Purpose Buildings and Multi-
Purpose Covered Courts

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 10,000.00                                       10,000.00 

3000-600-1-2-
11-511-004-
002-006-001

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Youngstown Vill., Brgy. San Juan, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,300,000.00                           1,300,000.00 

3000-600-1-2-
11-511-004-
002-006-002

Repair of Side Protection Wall of Ynares Multi-Purpose 
Bldg.,Sitio Longos,  Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 300,000.00                  300,000.00                

3000-600-1-2-
11-511-004-
002-006-003

Repair/Repainting of 1-Storey Ynares Multi-Purpose Bldg. 
(Daycare Center) at Sitio Naglabas, Brgy. Pagkalinawan, 
JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,000,000.00                           1,000,000.00 

3000-600-1-2-
11-511-004-
002-006-004

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Villa San Isidro, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 900,000.00                                  900,000.00 

3000-600-1-2-
11-511-004-
002-006-005

Repair/Repainting of Multi-Purpose Bldg. (Main Clubhouse) 
at Phase 1, Eastwood Greenview Subd., Brgy. San Isidro, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 8,700,000.00                           8,700,000.00 

3000-600-1-2-
11-511-004-
002-006-006

Repair/Repainting of Covered Court at Centella Homes Subd., 
Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 850,000.00                                  850,000.00 

3000-600-1-2-
11-511-004-
002-006-007

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Bautista Creekside, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,550,000.00                           2,550,000.00 

3000-600-1-2-
11-511-004-
002-006



3000-600-1-2-
11-511-004-
002-006-008

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Kasiglahan Vill., Phase 1K, Brgy. San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,200,000.00                           2,200,000.00 

3000-600-1-2-
11-511-004-
002-006-009

Repair/Repainting of Ynares Multi-Purpose Covered Court 
and Stage at Sitio Kayrupa, Brgy. San Rafael, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,200,000.00                           1,200,000.00 

3000-600-1-2-
11-511-004-
002-006-010

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Sitio Talaga, Brgy. Maybancal, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,300,000.00                           1,300,000.00 

3000-600-1-2-
11-511-004-
002-006-011

Repair/Repainting of Ynares Mutli-Purpose Covered Court at 
Brgy. Maybancal, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,100,000.00                           2,100,000.00 

3000-600-1-2-
11-511-004-
002-006-012

Repair/Repainting of Yanres Multi-Purpose Bldg. (Brgy. Hall) 
Brgy. Maybancal, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,140,000.00                           1,140,000.00 

3000-600-1-2-
11-511-004-
002-006-013

Repair/Repainting of Ynares Multi-Purpose Covered Court 
and Stage at Brgy. Imatong, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,900,000.00                           1,900,000.00 

3000-600-1-2-
11-511-004-
002-006-014

Repair/Repainting of Ynares Multi-Purpose Covered Court 
and Stage at Duraville Homes II, Brgy. Ampid I, San Mateo, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,900,000.00                           1,900,000.00 

3000-600-1-2-
11-511-004-
002-006-015

Repair/Repainting of Ynares Multi-Purpose Covered Court & 
Stage at Lamar Subd., Brgy. Guitnang Bayan II, San Mateo, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,950,000.00                           1,950,000.00 

3000-600-1-2-
11-511-004-
002-006-016

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Lotus Ville, Brgy. Sampaloc, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 1,200,000.00                           1,200,000.00 

3000-600-1-2-
11-511-004-
002-006-017

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Sitio Tanay Ville, Brgy. Tandang Kutyo, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,500,000.00                           2,500,000.00 

3000-600-1-2-
11-511-004-
002-007

Repair/Repainting of 2-Storey Ynares Multi-Purpose Bldg. (Brgy. 
Hall) at Brgy. Second District, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 610,000.00                                  610,000.00 

3000-600-1-2-
11-511-004-
002-008

Repair of Day Care Center at Brgy. Lagundi,  Morong, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 640,000.00                                  640,000.00 

3000-600-1-2-
11-511-004-
002-009

Repair of Day Care Center at Brgy. Maybancal, Morong, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 670,000.00                                  670,000.00 

3000-600-1-2-
11-511-004-
002-010

Repair/Repainting of Various Multi-Purpose Buildings and Multi-
Purpose Covered Courts

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 10,940,000.00                       10,940,000.00 

3000-600-1-2-
11-511-004-
002-010-001

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Meralco Vill., Brgy. Mahabang Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,500,000.00              1,500,000.00            

3000-600-1-2-
11-511-004-
002-010-002

Repair/Repainting of Ynares Multi-Purpose Bldg. (Child Dev. 
Center) at San Martin Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 650,000.00                  650,000.00                

3000-600-1-2-
11-511-004-
002-010-003

Repair/Repainting of Ynares Multi-Purpose Covered Court, 
Stage and Fence at Phase 3-D, Brgy. Dela Paz, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 850,000.00                  850,000.00                

3000-600-1-2-
11-511-004-
002-010-004

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Maries Vill., Phase 2, Brgy. Mayamot, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,300,000.00              1,300,000.00            



3000-600-1-2-
11-511-004-
002-010-005

Repair/Repainting of Ynares Multi-Purpose Bldg. at Brgy. 
Macamot, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 940,000.00                  940,000.00                

3000-600-1-2-
11-511-004-
002-010-006

Repair/Repainting of Ynares Multi-Purpose Covered Court 
and Stage at Brgy. Calahan, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,200,000.00              2,200,000.00            

3000-600-1-2-
11-511-004-
002-010-007

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,000,000.00              1,000,000.00            

3000-600-1-2-
11-511-004-
002-010-008

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Brgy. Patunhay, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,000,000.00              1,000,000.00            

3000-600-1-2-
11-511-004-
002-010-009

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Greenpark Subd., Zone 3, Brgy. San Isidro, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,150,000.00                           1,150,000.00 

3000-600-1-2-
11-511-004-
002-010-010

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Apple Vill. I, Brgy. San Juan, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,700,000.00                           1,700,000.00 

3000-600-1-2-
11-511-004-
002-010-011

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Brgy. Punta, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,600,000.00                           2,600,000.00 

3000-600-1-2-
11-511-004-
002-010-012

Repair/Repainting of Multi-Purpose Bldg. (Clubhouse) at 
Phase 1 Eastwood Greenview Subd., Brgy. San Isidro, 
Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,670,000.00                           2,670,000.00 

3000-600-1-2-
11-511-004-
002-010-013

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Sitio Calero, Brgy. CCL, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,500,000.00                           1,500,000.00 

3000-600-1-2-
11-511-004-
002-011

Repair of Electrical Lighting System at Ynares Multi-Purpose 
Covered Court at Brgy. Boor, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 750,000.00                                  750,000.00 

3000-600-1-2-
11-511-004-
002-012

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Sub-Urban Vill. Phase 1A, Brgy. San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,900,000.00                           2,900,000.00 

3000-600-1-2-
11-511-004-
002-013

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Meralco Vill., Brgy. Mahabang Parang, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 1,500,000.00                           1,500,000.00 

3000-600-1-2-
11-511-004-
002-014

Repair/Maintenance of Ynares Multi-Purpose Covered Court 
and Stage at Montalban Heights (LGU), Brgy. San Jose, 
Montalban Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 2,600,000.00                           2,600,000.00 

3000-600-1-2-
11-511-004-
002-015

Repair/Repainting of Ynares Multi-Purpose Covered Court, 
Stage and Fence at Phase 3-D, Brgy. Dela Paz, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 850,000.00                  850,000.00                

8000-000-1-1-
51-002-001

 Buildings 

 8000-000-1-1-
51-002-001-
001 

Construction/improvement of various facilities  in the component 
LGUs of the province of Rizal

8000-000-1-1-
51-002-001-
001-001

 Improvement of Exsisting Two-Storey Binangonan Municipal 
Hall at Brgy. Calumpang, Binangonan, Rizal 

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 400,000,000.00                  400,000,000.00 

8000-000-1-1-
51-002-001-
001-002

 Site Development Works Rizal Provincial Government Center at 
Brgy. Mahabang Parang, Binangonan, Rizal 

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 20,000,000.00                      20,000,000.00 



8000-000-1-1-
51-002-001-
001-003

 Construction of Tanay Municipal Hall Extension Bldg. (South 
Wing), at Brgy. Plaza Aldea, Tanay, Rizal 

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 100,000,000.00                  100,000,000.00 

8000-000-1-1-
51-002-002

 Road Networks/Flood Control System/Other Infrastructure 
Assests/Other Structures 

 8000-000-1-1-
51-002-002-
001 

Concreting/Construction /Improvement of various 
Roads/Bridges/Roadway Lightings in the component LGUs of the 
province of Rizal

Improvement/Concreting of Various Roads PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 250,000.00                  250,000.00               

Construction of Various Slope Protection PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 50,000.00                    50,000.00                  

8000-000-1-1-
51-002-002-
001-001

Improvement of Morong-Bombongan Road, Morong, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 20,000,000.00            20,000,000.00          

8000-000-1-1-
51-002-002-
001-002

Improvement of Road at Purok IV, Brgy. Bombong, 
Binangonan, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 4,250,000.00                           4,250,000.00 

8000-000-1-1-
51-002-002-
001-003

Concreting of Road Lot 3 & Road Lot 4 at B. Javier Cmpd., 
Brgy. Macamot, Binangonan, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec 20% DF 950,000.00                                  950,000.00 

8000-000-1-1-
51-002-002-
001-004

Concreting of Road Lot 5, Road Lot 6 & Road Lot 7 at B. Javier 
Cmpd., Brgy. Macamot, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 900,000.00                                  900,000.00 

8000-000-1-1-
51-002-002-
001-005

Construction of Drainage Canal at M. Bellin Jr. St., Brgy. First 
District, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,800,000.00                           4,800,000.00 

8000-000-1-1-
51-002-002-
001-006

Concreting of Road 3 at Sambahayang Maralita ng 
Montalban, Brgy. San Rafael, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 850,000.00                                  850,000.00 

8000-000-1-1-
51-002-002-
001-007

Improvement of Road around University of Rizal System, 
Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 16,700,000.00                      16,700,000.00 

8000-000-1-1-
51-002-002-
001-008

Construction of Slope Protection (portion) at Angono River 
Sitio Labahan, Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 13,500,000.00                      13,500,000.00 

8000-000-1-1-
51-002-002-
001-009

Construction of Side Protection of Creek Purok 5, Brgy. 
Bayugo, JalaJala, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec DRRMF 2,650,000.00                           2,650,000.00 

8000-000-1-1-
51-002-002-
001-010

Construction of Box Culvert along Magsaysay Road, Purok 5, 
Brgy. Bayugo, JalaJala, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec DRRMF 650,000.00                                  650,000.00 

8000-000-1-1-
51-002-002-
001-011

Construction of Box Culvert at Kabato Creek, Purok 1, Brgy. 
Bayugo, JalaJala, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec DRRMF 300,000.00                                  300,000.00 

8000-000-1-1-
51-002-002-
001-012

Construction of Side Protection of Road along Magsaysay 
Road, Purok 5, Brgy. Bayugo, JalaJala, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec DRRMF 650,000.00                                  650,000.00 

8000-000-1-1-
51-002-002-
001-013

Construction  of Grouted Riprap of Creek at Sitio 
Campanario, Brgy. Pagkalinawan, JalaJala, Rizal

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec DRRMF 3,100,000.00                           3,100,000.00 

 8000-000-1-1-
51-002-002-
001 



8000-000-1-1-
51-002-002-
001-014

Construction of Grouted Riprap at Morong River (portion), 
Sitio Tabing Ilog, Brgy. San Guillermo, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 17,500,000.00                      17,500,000.00 

8000-000-1-1-
51-002-002-
001-015

Construction of Grouted Riprap at Morong River (portion), 
Sitio Tambongco, Brgy. San Guillermo, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 18,500,000.00                      18,500,000.00 

8000-000-1-1-
51-002-002-
001-016

Construction of Box Culvert of Creek and Upgrading of Road 
at Sitio Tambongco, Brgy. San Guillermo, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 3,000,000.00                           3,000,000.00 

8000-000-1-1-
51-002-002-
001-017

Construction of Drainage Canal at Libid Extn., Brgy. Hulo, 
Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 1,500,000.00                           1,500,000.00 

8000-000-1-1-
51-002-002-
001-018

Construction of Slope Protection (portion) of Pililla River at 
Masaya St., Brgy. Hulo, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 300,000.00                                  300,000.00 

8000-000-1-1-
51-002-002-
001-019

Construction of Slope Protection (portion) of Creek at Sitio 
Maybanot, Brgy. Hulo, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar DRRMF 8,900,000.00                           8,900,000.00 

8000-000-1-1-
51-002-002-
001-020

Rehabilitation of Old Concrete Bridge at Brgy. Sta. Ines, 
Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 15,000,000.00                      15,000,000.00 

8000-000-1-1-
51-002-002-
001-021

Concreting/Improvement of Various Roads PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec GF 550,000.00                                  550,000.00 

8000-000-1-1-
51-002-002-
001-021-001

Improvement of 4K Road from Solid Cement via Mystical 
Cave and leading to Marcos Hi-way (Phase 2), Brgy. San 
Jose and Brgy. San Luis, Antipolo, City

PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec GF 80,000,000.00                      80,000,000.00 

8000-000-1-1-
51-002-002-
001-021-002

Improvement of Access Road leading to Coastal Road 
(Along Bilibiran Creek) Phase I, Brgy. Bilibiran, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 15,000,000.00                      15,000,000.00 

8000-000-1-1-
51-002-002-
001-021-003

Concreting of Road at Berkeley St. (portion), Brooksise 
Hills Subd., Brgy. San Isidro, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 4,450,000.00                           4,450,000.00 

8000-000-1-1-
51-002-002-
001-022

Construction of Various Slope Protection PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec GF 80,400,000.00                      80,400,000.00 

8000-000-1-1-
51-002-002-
001-022-001

Construction of Slope Protection (portion) of Creek at 
Purok 6, Brgy. Bayugo, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 16,600,000.00                      16,600,000.00 

8000-000-1-1-
51-002-002-
001-022-002

Construction of Slope Protection of Teresa River (near 
Yasak Resort) Brgy. May-Iba, Teresa, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 3,000,000.00                           3,000,000.00 

8000-000-1-1-
51-002-002-
001-023

Improvement of Binangonan-Antipolo Road (Phase 1), 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 30,000,000.00            30,000,000.00          

8000-000-1-1-
51-002-002-
001-024

Concreting (portion) of Catleya II St., Brgy. Mambog, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,300,000.00              2,300,000.00            

8000-000-1-1-
51-002-002-
001-025

Improvement of San Miguel St., Sitio Purok Uno, Brgy. Looc, 
Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 7,500,000.00              7,500,000.00            

8000-000-1-1-
51-002-002-
001-026

Construction of Concrete Canal and Concreting of Road 
Shoulder at Isaac D. Julian St., Brgy. San Roque, Cardona, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 11,400,000.00            11,400,000.00          



8000-000-1-1-
51-002-002-
001-027

Construction of Open Canal (portion) of G. Borja St., Brgy. 
2nd District, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 200,000.00                                  200,000.00 

8000-000-1-1-
51-002-002-
001-028

Improvement of Road at D. Masaya St., Brgy. Hulo, Pililla, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 850,000.00                                  850,000.00 

8000-000-1-1-
51-002-002-
001-029

Construction of Grouted Riprap for Side Protection with 
Concreting of Creek Bed (portion) at Brgy. Janosa and Brgy. 
Kaytome, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,700,000.00              5,700,000.00            

8000-000-1-1-
51-002-002-
001-030

Construction of Slope Protection at Sitio Ikik, Brgy. Lubo, 
JalaJala, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 4,500,000.00                           4,500,000.00 

8000-000-1-1-
51-002-002-
001-031

Construction of Slope Protection (portion) of creek at Brgy. 
2nd District, JalaJala, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,700,000.00                           2,700,000.00 

8000-000-1-1-
51-002-002-
001-032

Construction of Slope Protection at Montalban River (near 
Eastbellevue Extn.) at Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 17,200,000.00                      17,200,000.00 

8000-000-1-1-
51-002-002-
001-033

Construction of Slope Protection of Matagbak Creek (near 
Matagbak Elem. School) , Brgy. Bagumbayan, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,500,000.00                           2,500,000.00 

8000-000-1-1-
51-002-002-
001-034

Construction of Slope Protection of Creek at Old Tuluan, Sitio 
Sampiro, Brgy. Plaza Aldea, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,800,000.00                           2,800,000.00 

8000-000-1-1-
51-002-002-
001-035

Construction of Slope Protection of Teresa River at Ramos 
Cmpd., Brgy. Bagumbayan, Teresa, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 6,400,000.00                           6,400,000.00 

8000-000-1-1-
51-002-002-
001-036

Construction of Slope Protection of Teresa River (near Uno 
Bridge) Brgy. May-Iba, Teresa, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 5,300,000.00                           5,300,000.00 

8000-000-1-1-
51-002-002-
001-037

Construction of Slope Protection of Teresa River at Regina 
Vill., Brgy. May-Iba, Teresa, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar 20% DF 2,850,000.00                           2,850,000.00 

8000-000-1-1-
51-002-002-
001-038

Construction of O. Matignas Road (formerly Otañez St.) at 
Brgy. Rizal & Brgy. San Salvador, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 9,500,000.00                           9,500,000.00 

8000-000-1-1-
51-002-002-
001-039

Improvement of Roman Roxas Road, Teresa-Antipolo-Baras, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 62,500,000.00                      62,500,000.00 

8000-000-1-1-
51-002-002-
001-040

Improvement of Access Road leading to Coastal Road, Brgy. 
Calumpang, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 37,000,000.00                      37,000,000.00 

8000-000-1-1-
51-002-002-
001-041

Concreting of Road at Colorado St. Brookside Hills Subd., 
Brgy. San Isidro, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 6,450,000.00                           6,450,000.00 

8000-000-1-1-
51-002-002-
001-042

Improvement of Access Road leading to San Mateo Sanitary 
Landfill, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 220,000,000.00                  220,000,000.00 

8000-000-1-1-
51-002-002-
001-043

Improvement of Pachecho St. Brgy. San Roque, Teresa, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 7,300,000.00                           7,300,000.00 

8000-000-1-1-
51-002-002-
001-044

Improvement of Access Road leading to Coastal Road (Along 
Bilibiran Creek) Phase II, Brgy. Bilibiran, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar GF 60,000,000.00                      60,000,000.00 



 8000-000-1-1-
51-002-002-
002 

Repair/maintenance of various roads/bridges/Flood Control in the 
component LGUs of the Province of Rizal

 8000-000-1-1-
51-002-002-
003 

Asphalt overlaying/concrete reblocking of various roads in the 
component LGUs of the province of Rizal

 8000-000-1-1-
51-002-002-
003 

Asphalt Overlaying and Concrete Reblocking of Various Streets PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  20% DF 50,000.00                                       50,000.00 

 8000-000-1-1-
51-002-002-
003-001 

Asphalt Overlaying with Concrete Reblocking of Austria St., 
Brgy. Tabing Ilog, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 3,800,000.00                           3,800,000.00 

 8000-000-1-1-
51-002-002-
003-002 

Asphalt Overlaying of Custodio St., Brgy. Tabing Ilog, Tanay, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 550,000.00                                  550,000.00 

 8000-000-1-1-
51-002-002-
003-003 

Asphalt Overlaying with Drainage Canal (portion) at Tentado St. 
Brgy. Tabing Ilog, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 4,350,000.00                           4,350,000.00 

 8000-000-1-1-
51-002-002-
003-004 

Asphalt Overlaying with Drainage Canal (portion) at Yujuico St. 
Brgy. Tabing Ilog, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 4,050,000.00                           4,050,000.00 

 8000-000-1-1-
51-002-002-
003-005 

Asphalt Overlaying and Concrete Reblocking of Various Roads PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  GF 35,100,000.00                       35,100,000.00 

 8000-000-1-1-
51-002-002-
003-005-001 

Asphalt Overlaying with Concrete Reblocking of Carnation St. 
at Tres Hermanas Vill., Brgy. Mayamot, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 5,850,000.00              5,850,000.00            

 8000-000-1-1-
51-002-002-
003-005-002 

Asphalt Overlaying/Concrete Reblocking (portion) of Road 
with Drainage Canal at J.P. Rizal St. (Extn.), Brgy. Bagumbong, 
JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 9,100,000.00                           9,100,000.00 

 8000-000-1-1-
51-002-002-
003-005-003 

Rehabilitation of an Old Concrete Bridge at Brgy. Sta. Inbes, 
Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  20% DF 15,000,000.00                       15,000,000.00 

 8000-000-1-1-
51-002-002-
003-005-004 

Asphalt Overlaying of Road Alley between Don Justo Guido 
St., and E. Dela Paz St., Brgy. Bagumbayan, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 550,000.00                  550,000.00                

 8000-000-1-1-
51-002-002-
003-005-005 

Asphalt Overlaying with Concrete Reblocking (portion) of 
Main St., Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,200,000.00              2,200,000.00            

 8000-000-1-1-
51-002-002-
003-005-006 

Asphalt Overlaying with Concrete Reblocking (portion) of 1st 
St.Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,750,000.00              1,750,000.00            

 8000-000-1-1-
51-002-002-
003-005-007 

Asphalt Overlaying with Concrete Reblocking (portion) of 3rd 
St. Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,900,000.00              2,900,000.00            

 8000-000-1-1-
51-002-002-
003-005-008 

Asphalt Overlaying with Concrete Reblocking (portion) of 4th 
St., Villa Gloria 1 Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,200,000.00              1,200,000.00            

 8000-000-1-1-
51-002-002-
003-005-009 

Asphalt Overlaying with Concrete Reblocking (portion) of 
2nd St., Villa Gloria I Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 3,250,000.00              3,250,000.00            



 8000-000-1-1-
51-002-002-
003-005-010 

Asphalt Overlaying with Concrete Reblocking (portion) of 5th 
St., Villa Gloria I Subd., Brgy. San Isidro, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,400,000.00              1,400,000.00            

 8000-000-1-1-
51-002-002-
003-005-011 

Asphalt Overlaying of Sampaguita St. at Tres Hermanas Vill., 
Brgy. Mayamot, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 6,450,000.00              6,450,000.00            

 8000-000-1-1-
51-002-002-
003-005-012 

Asphalt Overlaying  with Concrete Reblocking of Sun Flower 
St. at Tres Hermanas Vill., Brgy. Mayamot, Antipolo, City

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 4,400,000.00              4,400,000.00            

 8000-000-1-1-
51-002-002-
003-005-013 

Asphalt Overlaying of Andres Bigasin St. (formerly Katwiran 
St.) at Brgy. San Salvador, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,400,000.00              1,400,000.00            

 8000-000-1-1-
51-002-002-
003-005-014 

Asphalt Overlaying of Leopoldo Digma St. (formerly 
Magtanggol St.) at Brgy. San Salvador, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,550,000.00              1,550,000.00            

 8000-000-1-1-
51-002-002-
003-005-015 

Repair/Rehabilitation of Santiago-Mabini Bridge at Brgy. 
Santiago and Brgy. Mabini, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,350,000.00              1,350,000.00            

 8000-000-1-1-
51-002-002-
003-005-016 

Asphalt Overlaying with Concrete Reblocking of J.M. Basa St., 
Brgy. Libid, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 6,750,000.00              6,750,000.00            

 8000-000-1-1-
51-002-002-
003-005-017 

Asphalt Overlaying of J.M. Basa Extn. 1, Brgy. Libid, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,100,000.00              1,100,000.00            

 8000-000-1-1-
51-002-002-
003-005-018 

Asphalt Overlaying with Concrete Reblocking (portion) of 
Antiporda St., at Brgy. Pila-Pila, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 5,300,000.00              5,300,000.00            

 8000-000-1-1-
51-002-002-
003-005-019 

Asphalt Overlaying with Concrete Reblocking (portion) of 
Road at Sitio Hulo Brgy. Pila-Pila, Binagonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 14,600,000.00            14,600,000.00          

 8000-000-1-1-
51-002-002-
003-005-020 

Asphalt Overlaying of L. Anore St., Brgy. Tatala, Binangonan, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,500,000.00              2,500,000.00            

 8000-000-1-1-
51-002-002-
003-005-021 

Asphalt Overlaying with Concrete Reblocking of Road at Sitio 
Tadlak (portion), Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 5,500,000.00              5,500,000.00            

 8000-000-1-1-
51-002-002-
003-005-022 

Asphalt Overlaying with Concrete Reblocking (portion) of 
Pedro Blanco St., Sitio Pasuluhan at Brgy. Looc, Cardona, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 3,650,000.00              3,650,000.00            

 8000-000-1-1-
51-002-002-
003-005-023 

Asphalt Overlaying with Concrete Reblocking (porton) of San 
Diego St., at Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 5,700,000.00              5,700,000.00            

 8000-000-1-1-
51-002-002-
003-005-024 

Asphalt Overlaying of Marick Drive, Marick Subd., Brgy. Sto. 
Domingo,  Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,800,000.00                           2,800,000.00 

 8000-000-1-1-
51-002-002-
003-005-025 

Asphalt Overlaying of Bella St., Marick Subd., Brgy. Sto. 
Domingo,  Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,500,000.00                           1,500,000.00 

 8000-000-1-1-
51-002-002-
003-005-026 

Asphalt Overlaying of Cora St., Marick Subd., Brgy. Sto. 
Domingo,  Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 1,350,000.00                           1,350,000.00 

 8000-000-1-1-
51-002-002-
003-005-027 

Asphalt Overlaying with Concrete Reblocking of Delia St., 
Marick Subd., Brgy. Sto. Domingo,  Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,050,000.00                           2,050,000.00 



 8000-000-1-1-
51-002-002-
003-005-028 

Asphalt Overlaying of Flora St., Marick Subd., Brgy. Sto. 
Domingo,  Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 3,700,000.00                           3,700,000.00 

 8000-000-1-1-
51-002-002-
003-005-029 

Asphalt Overlaying with Concrete Reblocking of Gloria St., 
Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 6,400,000.00                           6,400,000.00 

 8000-000-1-1-
51-002-002-
003-005-030 

Asphalt Overlaying of Vicenta St., Marick Subd., Brgy. Sto. 
Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 2,500,000.00                           2,500,000.00 

 8000-000-1-1-
51-002-002-
003-005-031 

Asphalt Overlaying with Concrete Reblocking of Gracia St., 
Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 6,000,000.00                           6,000,000.00 

 8000-000-1-1-
51-002-002-
003-005-032 

Asphalt Overlaying of Emma St., Marick Subd., Brgy. Sto. 
Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 3,350,000.00                           3,350,000.00 

 8000-000-1-1-
51-002-002-
003-005-033 

Asphalt Overlaying with Concrete Reblocking  (portion) of 
Irma St., Marick Subd., Brgy. Sto. Domingo, Cainta, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 7,000,000.00                           7,000,000.00 

 8000-000-1-1-
51-002-002-
003-005-034 

Asphalt Overlaying of Road at Centella Homes Subd., Brgy. 
San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 4,750,000.00                           4,750,000.00 

 8000-000-1-1-
51-002-002-
003-006 

Asphalt Overlaying of Road Alley between Don Justo Guido 
St., and E. Dela Paz St., Brgy. Bagumbayan, Angono, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  GF 550,000.00                                  550,000.00 

Prepared by: Approved by:

MA. TERESA E. LASQUETY
Head, BAC Secretariat

Certified Funds Available / 
Certified Appropriate Funds Available :

MAURA MARIVIC S. LEYVA NINA RICCI A. YNARES
OIC - Office of the Provincial Budget Officer   Governor



FDP Form 4a - Annual Procurement Plan or Procurement List, by Office or Department

REGION: REGION IV-A - CALABARZON CALENDAR YEAR: 2025
PROVINCE: RIZAL OFFICE/DEPARTMENT: Provincial Engineer's

Procurement Remarks 
Program/Project Ads/Post of IB/REI Sub/Open of Bids Notice of Award Contract Signing Total MOOE CO (Brief Description of 

Program/Project)
3000-000-1-2-
11-399

 EDUCATION and SCHOLARSHIP PROGRAM 

3000-000-1-2-
11-399-004

SCHOOLS DIVISION SUPERINTENDENT'S OFFICE

3000-000-1-2-
11-399-004-
002

 Construction and Repair of Schoool Buildings and other school 
facilities 

3000-000-1-2-
11-399-004-
002-001

Construction of Covered Pathwalk at Eusebio C. Ocampo Mem. 
Elem. School, Brgy. Lambac, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 2,600,000.00              2,600,000.00            

3000-000-1-2-
11-399-004-
002-002

Construction of Perimeter Fence (portion) at Virgilio B. 
Melendres Mem. Elem. School, Brgy. Takungan, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,200,000.00              1,200,000.00            

3000-000-1-2-
11-399-004-
002-003

Construction of 2-Storey 6-Rooms Ynares School Bldg. at 
Kaytome-Gulod Elem. School, Brgy. Kaytome, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 22,500,000.00            22,500,000.00          

3000-000-1-2-
11-399-004-
002-004

Construction of 2-Storey 6-Rooms Ynares School Bldg. at 
Mahabang Parang Elem. School, Brgy. Mahabang Parang, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 19,000,000.00            19,000,000.00          

3000-000-1-2-
11-399-004-
002-005

Installation of Safety Grills (Enclosure) on 3-Storey 9-Rooms 
Ynares School Bldg. at Ilaya Elem. School, Brgy. Tandang Kutyo, 
Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 600,000.00                  600,000.00               

3000-000-1-2-
11-399-004-
002-006

Construction of School Canteen at Boor Barrio School, Brgy. 
Boor, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 2,500,000.00              2,500,000.00            

3000-000-1-2-
11-399-004-
002-007

Construction of 2-Seater Comfort  Room at Boor Barrio School, 
Brgy. Boor, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 750,000.00                  750,000.00               

3000-000-1-2-
11-399-004-
002-008

Improvement of Ynares Multi-Purpose Covered Court at Tadlak 
Elem. School, Brgy. Looc, Cardona, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,550,000.00              1,550,000.00            

3000-000-1-2-
11-399-004-
002-009

Construction of Perimeter Fence (portion) at Burgos National 
High School-Sorrento, Brgy. Burgos, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,750,000.00              1,750,000.00            

3000-000-1-2-
11-399-004-
002-010

Improvement of Perimeter Fence and Gate at Southville 8B 
National High School, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 5,900,000.00              5,900,000.00            

3000-000-1-2-
11-399-004-
002-011

Construction/Improvement of Covered Pathwalk at Sto. Niño 
Integrated School, Brgy. Sto. Niño, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 700,000.00                  700,000.00               

3000-000-1-2-
11-399-004-
002-012

Improvement of 2-Storey 6-Rooms Ynares School Bldg. at Sto. 
Niño Integrated School, Brgy. Sto. Niño, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 300,000.00                  300,000.00               

ANNUAL PROCUREMENT PLAN

Code (PAP) PMO/             
End-User

Is this an Early 
Procurement 

Activity? 

Mode of 
Procurement

Schedule for Each Procurement Activity
Source of Fund

Estimated Budget (PhP)



3000-000-1-2-
11-399-004-
002-013

Construction of Stage at Morong National Highschool-Talaga 
Annex, Brgy. Maybancal, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,700,000.00              1,700,000.00            

3000-000-1-2-
11-399-004-
002-014

Improvement of Ynares Multi-Purpose Covered Court at Sto. 
Niño Integrated School, Brgy. Sto. Niño, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,400,000.00              1,400,000.00            

3000-000-1-2-
11-399-004-
002-015

Additional Works for the Construction of 4-Storey, 16-rooms 
Ynares School Building at Vicente Madrigal National High 
School, Brgy. Palangoy, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 2,200,000.00              2,200,000.00            

3000-000-1-2-
11-399-004-
002-016

School Buildings PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  SEF 385,000,000.00          385,000,000.00       

3000-000-1-2-
11-399-004-
002-017

Other Land Improvements PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  SEF 16,000,000.00            16,000,000.00          

3000-000-1-2-
11-399-004-
002-018

Other Structures PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  SEF 13,000,000.00            13,000,000.00          

3000-000-1-2-
11-399-004-
002-019

Repair/Repainting of School Amphitheatre at Binangonan Elem. 
School, J.P. Rizal St., Brgy. Layunan, Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 650,000.00                                  650,000.00 

3000-000-1-2-
11-399-004-
002-020

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Bayugo Elem. School, Brgy. Bayugo, JalaJala, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,650,000.00                           1,650,000.00 

3000-000-1-2-
11-399-004-
002-021

Repair/Repainting of Ynares School Bldg. at San Isidro Elem. 
School, Brgy. San Isidro, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,900,000.00                           1,900,000.00 

3000-000-1-2-
11-399-004-
002-022

Repair/Repainting of Ynares School Bldgs. at Rodriguez Heights 
Elem. School, Brgy. San Jose, Montalban, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 3,000,000.00                           3,000,000.00 

3000-000-1-2-
11-399-004-
002-023

Repair/Repainting of Ynares Multi-Purpose Covered Cour and 
Stage at Lagundi Elem. School, Brgy. Lagundi, Morong, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 820,000.00                                  820,000.00 

3000-000-1-2-
11-399-004-
002-024

Repair/Repainting of Ynares School Bldgs. At Virgilio B. 
Melendres Mem. Elem. School, Brgy. Takungan, Pililla, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 5,200,000.00                           5,200,000.00 

3000-000-1-2-
11-399-004-
002-025

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Justice Vicente Santiago Elem. School, Brgy. Ampid II, San 
Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,450,000.00                           1,450,000.00 

3000-000-1-2-
11-399-004-
002-026

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Pintong Bukawe Elem. School, Brgy. Pintong Bukawe, 
San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,650,000.00                           1,650,000.00 

3000-000-1-2-
11-399-004-
002-027

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Simeon R. Bendaña Sr. Mem. Elem. School, Brgy. 
Katipunan-Bayani, Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,500,000.00                           1,500,000.00 

3000-000-1-2-
11-399-004-
002-028

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Laiban Elem. School, Brgy. Laiban, Tanay, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 900,000.00                                  900,000.00 

3000-000-1-2-
11-399-004-
002-029

Repair/Repainting of School Gymnasium at Taytay Elem. 
School, Brgy. Dolores, Taytay, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,500,000.00                           1,500,000.00 

3000-000-1-2-
11-399-004-
002-030

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Pantay Elem. School, Brgy. Dalig, Teresa, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,300,000.00                           1,300,000.00 



3000-000-1-2-
11-399-004-
002-031

Repair/Repainting of Ynares Comfort Room at Pantay Elem. 
School, Brgy. Dalig, Teresa, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 390,000.00                                  390,000.00 

3000-000-1-2-
11-399-004-
002-032

Repair/Repainting of Ynares Multi-Purpose Covered Court and 2-
Units Stage at Patricio Jarin Mem. School, Brgy. San Isidro, 
Tanay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,700,000.00                           1,700,000.00 

3000-000-1-2-
11-399-004-
002-033

Repair/Repainting of 3-Storey 15-Rooms NHA Bldg. (Senior High 
School Bldg.) at Baras Pinugay Integrated High School, Brgy. 
Pinugay, Baras, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,400,000.00                           1,400,000.00 

3000-000-1-2-
11-399-004-
002-034

Repair/Repainting of Ynares School Bldgs. at Don Jose M. 
Ynares Sr. Mem. National High School, Brgy. San Carlos, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,700,000.00                           1,700,000.00 

3000-000-1-2-
11-399-004-
002-035

Repair of Ynares Multi-Purpose Covered Court at Don Jose M. 
Ynares Mem. National High School, Brgy. San Carlos, 
Binangonan, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 600,000.00                                  600,000.00 

3000-000-1-2-
11-399-004-
002-036

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Bayugo National High School, Brgy. Bayugo, JalaJala, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,900,000.00                           1,900,000.00 

3000-000-1-2-
11-399-004-
002-037

Repair/Repainting of 1-Storey Ynares School Bldg. at Tagumpay 
National High School, Brgy. San Jose, Montalban, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 600,000.00                  600,000.00                

3000-000-1-2-
11-399-004-
002-038

Repair/Repainting of Ynares Multi-Purpose Covered Court & 
Stage at Ampid National High School, Brgy. Ampid II, San 
Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,950,000.00              1,950,000.00            

3000-000-1-2-
11-399-004-
002-039

Repair/Repainting of 2-Units Ynares Multi-Purpose Covered 
Court and Stage at San Mateo National High School, Brgy. 
Guitnang Bayan I, San Mateo, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,500,000.00              1,500,000.00            

3000-000-1-2-
11-399-004-
002-040

Repair/Repainting of Ynares Multi-Purpose Covered Court at 
Casimiro A. Ynares Sr. Mem. National High School, Brgy. 
Dolores, Taytay, Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,350,000.00              1,350,000.00            

3000-000-1-2-
11-399-004-
002-041

Repair/Repainting of Ynares School Bldgs. at Casimiro A. Ynares 
Sr. Mem. National High School, Brgy. Dolores, Taytay, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 7,800,000.00              7,800,000.00            

3000-000-1-2-
11-399-004-
002-042

Repair/Repainting of Yanres School Bldg. at Pantay Integrated 
High School, Brgy. Dalig, Teresa, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,300,000.00              1,300,000.00            

3000-000-1-2-
11-399-004-
002-043

Repair/Repainting of Ynares School Bldg. at Abuyod National 
High School, Sitio Abuyod, Brgy. Dalig, Teresa, Rizal PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 7,700,000.00              7,700,000.00            

3000-000-1-2-
11-399-004-
002-044

Repair/Repainting of Ynares Multi-Purpose Covered Court and 
Stage at Pantay Integrated High School, Brgy. Dalig, Teresa, 
Rizal

PEO No Public Bidding Jan - Mar Jan - Mar Jan - Mar Jan - Mar  SEF 1,800,000.00              1,800,000.00            

3000-000-1-2-
11-399-004-
002-045

Repairs & Maintenance - Buildings & Other Structures PEO No Public Bidding Aug - Dec Aug - Dec Aug - Dec Aug - Dec  SEF 50,000,000.00            50,000,000.00          

Prepared by: Approved by:

MA. TERESA E. LASQUETY
Head, BAC Secretariat OIC - Office of the Provincial Budget Officer   Governor

Certified Funds Available / 
Certified Appropriate Funds Available :

MAURA MARIVIC S. LEYVA NINA RICCI A. YNARES



FDP Form 4b - Annual Procurement Plan or Procurement List, Summary

REGION: CALENDAR YEAR: 2025
PROVINCE: OFFICE/DEPARTMENT:
CITY/MUNICIPALITY:

Department
Office of the Provincial Engineer

Ma. Teresa E. Lasquety NINA RICCI A. YNARES
Head, BAC Secretariat Governor

TOTAL 3,312,501,177.62                                   

Engr. Luisito G. Munsod 3,312,501,177.62                                   
GF and SEF

  Head of Department / Office Total Cost

ANNUAL PROCUREMENT PLAN SUMMARY

REGION IV-A - CALABARZON
RIZAL

Summary by Office
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