Republic of the Philippines
RIZAL PROVINCIAL GOVERNMENT
Antipolo City
BIDS AND AWARDS COMMITTEE

RESOLUTION NO. CW 34-2023

RESOLUTION ADJUSTING THE NUMBER OF CALENDAR DAYS OF THE
PROVINCIAL INFRASTRUCTURE PROJECT: “COMPLETION OF ARCHITECTURAL,
ELECTRO-MECHANICAL, SANITARY WORKS AND SUPPORT FACILITIES FOR
YNARES CENTER II, RODRIGUEZ, RIZAL (SPORTS COMPLEX)”

WHEREAS, the Invitation to Bid for thc 1¢ Public Bidding for thc ycar 2023 was
advertised in the PhilGEPS, LGU website, and in three (3) conspicuous places for the period
covering 18 January 2023 to 24 January 2023, for the provincial infrastructure project:
“Completion of Architectural, Electro-Mechanical, Sanitary Works and Support Facilities for
Ynares Center II, Rodriguez, Rizal (Sports Complex)” in compliance with Republic Act No. 9184
otherwise known as the Government Procurement Reform Act and its 2016 Revised
Implementing Rules and Regulations;

WHEREAS, in the said Invitation to Bid, the indicated number of calendar days for the
said provincial infrastructure project was ONE HUNDRED NINETY FIVE calendar days
(195cd);

WHEREAS, due to local availability of materials for the said provincial infrastructure
project, it is best deemed to adjust the number of calendar days for its completion from ONE
HUNDRED NINETY FIVE calendar days (195cd) to THREE HUNDRED SIXTY calendar days
(360cd);

NOW THEREFORE, for and in consideration of the foregoing, the Committee
RESOLVED, as it is hereby resolved, to adjust the number of calendar days for the
provincial infrastructure project: “Completion of Architectural, Electro-Mechanical,
Sanitary Works and Support Facilities for Ynares Center II, Rodriguez, Rizal (Sports
Complex)” from ONE HUNDRED NINETY FIVE calendar days (195cd) to THREE

this 1%t day of February, 2023 at the City of AntipolgsProvince of Rizal.
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