



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MS. CEZARAH ROWENA C. DISCAYA
ALPHA & OMEGA GEN. CONTRACTOR & DEV'T CORP.
Pasig City

Dear Ms. Discaya:

The attached Contract Agreement having been approved, notice is hereby given to **ALPHA & OMEGA GEN. CONTRACTOR & DEV'T CORP.** that work may proceed on the **Provision of Slope Correction and Waterproofing Application for the Ynares Capitol Building at Ynares Center Complex, Antipolo City, Rizal** effective **December 1, 2023 (Friday).**

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA YNARES
Governor 

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12.1.23

CEZARAH ROWENA C. DISCAYA

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

ALPHA & OMEGA GENERAL CONTRACTOR & DEVELOPMENT CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City, and herein represented by its Proprietor/President/General Manager, **CEZARAH ROWENA C. DISCAYA**, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 10 & 24, s. 2023 namely:

Provision of Slope Correction and Waterproofing Application for the Ynares Capitol Building at Ynares Center Complex, Antipolo City, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million Fifty-Three Thousand Seven Hundred Twenty-Five Pesos & 86/100 (P 4,053,725.86), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty-Six (46) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 10 & 24, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Million Fifty-Three Thousand Seven Hundred Twenty-Five Pesos & 86/100 (P 4,053,725.86), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Two Hundred Sixteen Thousand One Hundred Seventeen Pesos & 76/100 (P 1,216,117.76) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

ALPHA & OMEGA GENERAL CONTRACTOR & DEVELOPMENT CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
CEZARAH ROWENA C. DISCAYA
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.
Angono, Rizal

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>CEZARAH ROWENA C. DISCAYA</u>	<u>TIN NO. 008-778-219</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Provision of Slope Correction and Waterproofing Application for the Ynares Capitol Building at Ynares Center Complex, Antipolo City, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 349
Page No. 31
Book No. 2
Series 20 22


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Biganongan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. PACIFICO F. DISCAYA II
ST. GERRARD CONST. GEN. CONTRACTOR & DEV'T CORP.
Pasig City

Dear Mr. Discaya:

The attached Contract Agreement having been approved, notice is hereby given to **ST. GERRARD CONST. GEN. CONTRACTOR & DEV'T CORP.** that work may proceed on the **Improvement of Electrical Lighting System of Ynares Multi-Purpose Covered Court & Stage at Purok Silangan, Brgy. Dela Paz, Antipolo, City** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.


Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12/23

PACIFICO F. DISCAYA II

NTP 10232023 #2

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and **ST. GERRARD CONSTRUCTION GENERAL CONTRACTOR & DEVELOPMENT CORPORATION**, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City, and herein represented by its Proprietor/President/General Manager, **PACIFICO FELIZARIO DISCAYA II**, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 16, s. 2023 namely:

Improvement of Electrical Lighting System of Ynares Multi-Purpose Covered Court & Stage at Purok Silangan, Brgy. Dela Paz, Antipolo City

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Six Hundred Thirty-Nine Thousand Six Hundred Fifty-One Pesos & 24/100 (P 639,651.24), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Twenty-Eight (28) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 16, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Six Hundred Thirty-Nine Thousand Six Hundred Fifty-One Pesos & 24/100 (P 639,651.24), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 2

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Hundred Ninety-One Thousand Eight Hundred Ninety-Five Pesos & 37/100 (P 191,895.37) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

ST. GERRARD CONSTRUCTION GENERAL CONTRACTOR & DEVELOPMENT CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:


PACIFICO FELIZARIO DISCAYA II
Proprietor/Manager/President

By:


NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
PACIFICO FELIZARIO DISCAYA II	TIN NO. 009-172-202		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Electrical Lighting System of Ynares Multi-Purpose Covered Court & Stage at Purok Silangan, Brgy. Dela Paz, Antipolo City

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Angono, Rizal Provincial Capitol, Antipolo City.

Doc No. 347
Page No. 71
Book No. ?
Series 20 23


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929823/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. JUAN PAOLO MIGUEL E. MANLAPIT
L. EUSEBIO ACE DEVELOPMENT CORP.
Pasig City


Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the **Improvement of Concrete Chamber with Electro-Mechanical Components for Sewerage System at Rizal Provincial Hospital System-Angono, Brgy. San Isidro, Angono, Rizal** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI YNARES
Governor

I acknowledge receipt of this Notice on:

12.1.23

Authorized Signature:

Name of the Representative of the Bidder:


JUAN PAOLO MIGUEL E. MANLAPIT

NTP 10232023 #3

CONTRACT AGREEMENT ³

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCIA. YNARES**, herein referred to as the **PROVINCE**; and

L. EUSEBIO ACE DEVELOPMENT CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City, and herein represented by its Proprietor/President/General Manager, JUAN PAULO MIGUEL E. MANLAPIT of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 22, s. 2023 namely:

Improvement of Concrete Chamber with Electro-Mechanical Components for Sewerage System at Rizal Provincial Hospital System-Angono, Brgy. San Isidro, Angono, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Six Million Nine Hundred Twenty-Nine Thousand One Hundred Pesos & 63/100 (P 6,929,100.63), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Forty (140) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 22, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Six Million Nine Hundred Twenty-Nine Thousand One Hundred Pesos & 63/100 (P 6,929,100.63), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 3

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Two Million Seventy-Eight Thousand Seven Hundred Thirty Pesos & 19/100 (P 2,078,730.19) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

3

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

L. EUSEBIO ACE DEVELOPMENT CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

JUAN PAULO MIGUEL E. MANLAPIT
Proprietor/Manager/President

By:

NINA RICCIA YNARES
Governor

WITNESSES

LOLITA E. DE GUZMAN

MA. VICTORIA B. TELADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCIA YNARES	Passport No. P7689056B	September 24, 2031	Manila
JUAN PAULO MIGUEL E. MANLAPIT	TIN NO. 000-159-917		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Concrete Chamber with Electro-Mechanical Components for Sewerage System at Rizal Provincial Hospital System-Angono, Brgy. San Isidro, Angono, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, Angono, Rizal at Rizal Provincial Capitol, Antipolo City.

Doc No. 344
Page No. 70
Book No. ?
Series 20 23

ATTY. ANNA MARIEL L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 018532 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

ENGR. PORFIRIO P. MINA
JRD-D2 ENTERPRISES
Tanay, Rizal

Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the

Asphalt Overlaying of Doña Aurora St., Brgy. San Roque, Angono, Rizal
effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12-1-23

PORFIRIO P. MINA

NTP 10232023 #4

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

JRD-D² ENTERPRISES, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Tanay, Rizal, and herein represented by its Proprietor/President/General Manager, FORFIRIO MINA, of legal age, Filipino citizen, single/married, resident of Tanay, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Paulalawigan Ordinance No. 19, s. 2023 namely:

Asphalt Overlaying of Dona Aurora St., Brgy. San Roque, Angono, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Four Hundred Seventy-Three Thousand Six Hundred Ninety-Eight Pesos & 19/100 (P 2,473,698.19), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Seventy (70) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 19, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Four Hundred Seventy-Three Thousand Six Hundred Ninety-Eight Pesos & 19/100 (P 2,473,698.19), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 4

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Hundred Forty-Two Thousand One Hundred Nine Pesos & 46/100 (P 742,109.46) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

JRD-D² ENTERPRISES

Entity/Firm/Corporation

By:

PORFIRIO MINA

Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT

By:

NINA RICCIA YNARES

Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for Angono, Rizal City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>PORFIRIO MINA</u>	<u>TIN NO. 154-422-889</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Asphalt Overlaying of Dona Aurora St., Brgy. San Roque, Angono, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 342
Page No. 70
Book No. ?
Series 20 27

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
NOTARY PUBLIC OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. CLARENCE C. CACHO
ANROL CONSTRUCTION
Sampaloc Manila

Dear Mr. Cacho:

The attached Contract Agreement having been approved, notice is hereby given to **ANROL CONSTRUCTION** that work may proceed on the **Widening/Concreting of Road with Drainage Canal (portion) at Quarry Road, Brgy. Pantok -Palangoy, Binangonan, Rizal** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

12.1.23

Authorized Signature:

Name of the Representative of the Bidder:


CLARENCE C. CACHO

NTP 10232023 #5

CONTRACT AGREEMENT

5

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

ANROL CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City and herein represented by its Proprietor/President/General Manager, **CLARENCE CACHO**, of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2023 namely:

Widening/Concreting of Road with Drainage Canal (portion) at Quarry Road, Brgy. Pantok - Pangoy, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Thirteen Million Six Thousand Six Hundred Eight Pesos & 62/100 (P 13,006,608.62), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Eighty (180) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Thirteen Million Six Thousand Six Hundred Eight Pesos & 62/100

(P 13,006,608.62), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Million Nine Hundred One Thousand Nine Hundred Eighty-Two Pesos & 59/100 (P 3,901,982.59) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

NOV 23 2023

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this _____ day of _____ at Antipolo City.

ANROL CONSTRUCTION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: [Signature]
CLARENCE CACHO
Proprietor/Manager/President

By: [Signature]
NINA RICCI A. YNARES
Governor

WITNESSES

[Signature]
LOLITA R. DE GUZMAN

[Signature]
MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO ^{Angono, Rizal}) S.S.

BEFORE ME, a Notary Public for and in ^{Angono, Rizal} Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>CLARENCE CACHO</u>	<u>TTN NO. 151-542-125</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Widening/Concreting of Road with Drainage Canal (portion) at Quarry Road, Brgy. Pantok - Palangoy, Binangonan, Rizal

NOV 23 2023

WITNESS MY HAND AND SEAL this _____ day of _____ at Antipolo Provincial Capitol, Antipolo City.

[Signature]
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69260
IBP Lifetime Member No.016832 / Rizal
MCLE Compliance No. VII-0023742

Doc No. 348
Page No. 71
Book No. 2
Series 20 23



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MS. AINA GEMENESE M. GARCIA
AINA CONSTRUCTION
Balagtas, Bulacan

Dear Ms. Garcia:

The attached Contract Agreement having been approved, notice is hereby given to **AINA CONSTRUCTION** that work may proceed on the **Construction of Outpatient Building at Rizal Provincial Hospital System (RPHS) Margarito A. Duavit Memorial Hospital Brgy. Darangan, Binangonan, Rizal** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.


Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:



AINA GEMENESE M. GARCIA

NTP 10232023 #6

CONTRACT AGREEMENT 6

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

AINA CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Belagtas, Bulacan, and herein represented by its Proprietor/President/General Manager, AINA GEMENESE M. GARCIA, of legal age, Filipino citizen, single/married, resident of Belagtas, Bulacan, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21 & 28, s. 2023 namely:

Construction of Outpatient Building at Rizal Provincial Hospital System (RPHS) Margarito A. Duavit Memorial Hospital, Brgy. Darangan, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Sixty-Five Million Eight Hundred Fifteen Thousand Ninety-Six Pesos & 97/100 (P 65,815,096.97), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Two Hundred Seventy (270) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21 & 28, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Sixty-Five Million Eight Hundred Fifteen Thousand Ninety-Six Pesos & 97/100 (P 65,815,096.97), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 6

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Nineteen Million Seven Hundred Forty-Four Thousand Five Hundred Twenty-Nine Pesos & 09/100 (P 19,744,529.09) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.


6

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

AINA CONSTRUCTION
Entity/Firm/Corporation
By: 
AINA GEMENEZE M. GARCIA
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLONG, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>AINA GEMENESE M. GARCIA</u>	<u>TIN NO. 212-125-115</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Outpatient Building at Rizal Provincial Hospital System (RPHS) Margarito A. Duavit Memorial Hospital, Brgy. Derangan, Binangonan, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Rizal Provincial Capitol, Antipolo City.

Doc No. 340
Page No. 69
Book No. 7
Series 20 29


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Acn. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No.016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MS. AINA GEMENESE M. GARCIA
AINA CONSTRUCTION
Balagtas, Bulacan

Dear Ms. Garcia:

The attached Contract Agreement having been approved, notice is hereby given to **AINA CONSTRUCTION** that work may proceed on the

Construction of Mess Hall at Rizal Provincial Hospital System (RPHS)
Margarito A. Duavit Memorial Hospital, Brgy. Darangan, Binangonan, Rizal
effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.


Very truly yours


NINA RICCA YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:



AINA GEMENESE M. GARCIA

NTP 10232023 #7

CONTRACT AGREEMENT 7

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

AINA CONSTRUCTION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Balagtas, Bulacan, and herein represented by its Proprietor/President/General Manager, **AINA GEMENESE M. GARCIA**, of legal age, Filipino citizen, single/married, resident of Balagtas, Bulacan, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2023 namely:

Construction of Mess Hall at Rizal Provincial Hospital System (RPHS) Margarito A. Duavit Memorial Hospital, Brgy. Darangan, Binangonan, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the **Lowest Calculated Responsive Bid** in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Four Million Nine Hundred Thirty-Nine Thousand Eight Hundred Ninety-Seven & 64/100 (P 4,939,897.64), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Fifty (150) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Four Million Nine Hundred Thirty-Nine Thousand Eight Hundred Ninety-Seven Pesos & 64/100 (P 4,939,897.64),

Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Million Four Hundred Eighty-One Thousand Nine Hundred Sixty-Nine Pesos & 29/100 (P 1,481,969.29) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be


referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.


Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

AINA CONSTRUCTION
Entity/Firm/Corporation
By: 
AINA GEMESE M. GARCIA
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA M. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.
Angono, Rizal

BEFORE ME, a Notary Public for the City of Antipolo, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>AINA GEMESE M. GARCIA</u>	TTN NO. 212-125-115		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Mess-Hall at Rizal Provincial Hospital System (RPHS) Margarito A. Duevit Memorial Hospital, Brgy. Darangan, Binangonan, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of Angono, Rizal, at Rizal Provincial Capitol, Antipolo City.

Doc No. 341
Page No. 76
Book No. 2
Series 20 23


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. JUAN PAOLO MIGUEL E. MANLAPIT
L. EUSEBIO ACE DEVELOPMENT CORP.
Pasig City

Dear Mr. Manlapit:

The attached Contract Agreement having been approved, notice is hereby given to **L. EUSEBIO ACE DEVELOPMENT CORP.** that work may proceed on the **Construction of Additional Concrete Chamber with Electro-Mechanical Components for Sewerage System at Rizal Provincial Hospital System-Morong Brgy. San Juan, Morong, Rizal** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12.1.23

JUAN PAOLO MIGUEL E. MANLAPIT

NTP 10232023 #8

CONTRACT AGREEMENT 8

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

L. EUSEBIO ACE DEVELOPMENT CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Pasig City, and herein represented by its Proprietor/President/General Manager, **JUAN PAULO MIGUEL E. MANLAPIT** of legal age, Filipino citizen, single/married, resident of Pasig City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 10, s. 2023 namely:

Construction of Additional Concrete Chamber with Electro-Mechanical Components for Sewerage System at Rizal Provincial Hospital System-Morong, Brgy. San Juan, Morong, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Eleven Million Eight Hundred Ninety-Nine Thousand Eight Hundred Fifty Pesos & 16/100 (P 11,899,850.16), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within One Hundred Eighty (180) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 10, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the provinces of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Eleven Million Eight Hundred Ninety-Nine Thousand Eight Hundred Fifty Pesos & 16/100 (P 11,899,850.16), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Three Million Five Hundred Sixty-Nine Thousand Nine Hundred Fifty-Five Pesos & 05/100 (P 3,569,955.05)

Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

L. EUSEBIO ACE DEVELOPMENT CORPORATION

Entity/Firm/Corporation

By:

JUAN PAULO MIGUEL E. MANLAPIT
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT

By:

NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.
Angono, Rizal

BEFORE ME, a Notary Public for and in the City of Antipolo, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>JUAN PAULO MIGUEL E. MANLAPIT</u>	<u>TIN NO. 000-159-917</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Additional Concrete Chamber with Electro-Mechanical Components for Sewerage System at Rizal Provincial Hospital System-Morong, Brgy. San Juan, Morong, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, Antipolo, Rizal
Capitol, Antipolo City.

Doc No. 345
Page No. 20
Book No. 7
Series 20 23

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC

for Angono, Binangonan & Cardona
all in the Province of Rizal

Valid until December 31, 2023

Adm. Matter 22-002

PTR No. 18929923/ January 3, 2023 / Rizal

Roll of Attorneys No. 69250

IBP Lifetime Member No.016632 / Rizal

MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Asphalt Overlaying /Concrete Reblocking (portion) of Banahaw St., Metro Montafia Village, Brgy. Burgos, Montalhan, Rizal**, effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA A. YNARES
Governor

I acknowledge receipt of this Notice on: 12.1.23

Authorized Signature: 
Name of the Representative of the Bidder: GERALD KENN SJ. BILOG

NTP 10232023 #9

CONTRACT AGREEMENT

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, GERALD KENN S.J. BILOG, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 19, s. 2023 namely:

Asphalt Overlaying/Concrete Reblocking (portion) of Banahaw St., Metro Montana Village, Brgy. Burgos, Montalban, Rizal.

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Five Hundred Twenty-Four Thousand Four Hundred Ninety-Nine Pesos & 92/100 (P 1,524,499.92), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 19, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Five Hundred Twenty-Four Thousand Four Hundred Ninety-Nine Pesos & 92/100 (P 1,524,499.92), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Four Hundred Fifty-Seven Thousand Three Hundred Forty-Nine Pesos & 98/100 (P 457,349.98) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

GERALD KENN S.J. BILOG
Proprietor/Manager/President

NINA RICCI A. YNARES
Governor

WITNESSES

LOJITA E. DE GUZMAN

MA. VICTORIA R. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Rizal) S.S.

Angono, Rizal
BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KENN S.J. BILOG</u>	<u>TIN NO. 196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for: Asphalt Overlaying/Concrete Reblocking (portion) of Banahaw St., Metro Montana Village, Brgy. Burgos, Montalban, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, Angono, Rizal at Rizal Provincial Capitol, Antipolo City.

Doc No. 338
Page No. 69
Book No. 2
Series 20 23

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18928923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

ENGR. PORFIRIO P. MINA
JRD-D2 ENTERPRISES
Tanay, Rizal

Dear Engr. Mina:

The attached Contract Agreement having been approved, notice is hereby given to **JRD-D2 ENTERPRISES** that work may proceed on the **Asphalt Overlaying Sierra Madre St., Metro Montaña Village, Brgy. Burgos, Montalban, Rizal**, effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCA YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:


PORFIRIO P. MINA

NTP 10232023 #10

CONTRACT AGREEMENT ⁽¹⁰⁾

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

JRD-D² ENTERPRISES, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Tanay, Rizal, and herein represented by its Proprietor/President/General Manager, FORFIRIO MINA, of legal age, Filipino citizen, single/married, resident of Tanay, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 19, s. 2023 namely:

Asphalt Overlaying Sierra Madre St., Metro Montana Village, Brgy. Burgos, Montalban, Rizal.

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Million Nine Hundred Seventeen Thousand Six Hundred Ninety-Seven Pesos & 80/100 (P 1,917,697.80), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 19, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Million Nine Hundred Seventeen Thousand Six Hundred Ninety-Seven Pesos & 80/100 (P 1,917,697.80), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 10

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Five Hundred Seventy-Five Thousand Three Hundred Nine Pesos & 34/100 (P 575,309.34) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.


15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. (D)

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

JED-D² ENTERPRISES
Entity/Firm/Corporation
By: 
PORFIRIO MINA
Proprietor/Manager/President

RIZAL PROVINCIAL GOVERNMENT
By: 
NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA-RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>PORFIRIO MINA</u>	TTN NO. 154-422-889		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Asphalt Overlaying Sierra Madre St., Metro Montane Village, Ergy. Burgos, Montalban, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 343
Page No. 30
Book No. 2
Series 20 23


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matler 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. GERALD KENN SJ. BILOG
GKB BUILDERS
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to **GKB BUILDERS** that work may proceed on the **Various Improvement and Construction of Open Canal and Materials Recovery Facilities at Ynares Sports Arena, Pasig, City** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on: 12.1.23

Authorized Signature:
Name of the Representative of the Bidder: **GERALD KENN SJ. BILOG**

NTP 10232023 #11

CONTRACT AGREEMENT //

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, GERALD KENN S.J. BILOG, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 16, s. 2023 namely:

Various Improvement and Construction of Open Canal and Materials Recovery Facilities at Ynares Sports Arena, Pasig City

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Two Million Three Hundred Twenty Thousand Three Hundred Ninety Pesos & 41/100 (P 2,320,390.41), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Eighty (80) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 16, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Two Million Three Hundred Twenty Thousand Three Hundred Ninety Pesos & 41/100 (P 2,320,390.41), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Six Hundred Ninety-Six Thousand One Hundred Seventeen Pesos & 12/100 (P 696,117.12) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 28 2021 day of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

By:

GERALD KEVIN S. J. BILOG
Proprietor/Manager/President


NINA RICCI A. YNARES
Governor

WITNESSES


LOLITA B. DEGUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY, Angono, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KEVIN S. J. BILOG</u>	<u>TIN NO. 196-519-323</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Various Improvement and Construction of Open Canal and Materials Recovery Facilities at Ynares Sports Arena, Pasig City

WITNESS MY HAND AND SEAL this NOV 28 2023 day of _____, at Antipolo, Rizal Capitol, Antipolo City.

Doc No. 837
Page No. 69
Book No. 2
Series 20 83


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. GERALD KENN SJ. BILOG
GKB BUILDERS \\
Morong, Rizal

Dear Mr. Bilog:

The attached Contract Agreement having been approved, notice is hereby given to
GKB BUILDERS that work may proceed on the
Construction of Area Lighting at Yes City, Brgy. Cuyambay Tausay, Rizal
effective December 1, 2023 (Friday).

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

12.1.23

Authorized Signature:

Name of the Representative of the Bidder:


GERALD KENN SJ. BILOG \

NTP 10232023 #12

CONTRACT AGREEMENT

12

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

GKB BUILDERS, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Morong, Rizal, and herein represented by its Proprietor/President/General Manager, GERALD KENN S.J. BILOG, of legal age, Filipino citizen, single/married, resident of Morong, Rizal, hereinafter referred to as the **CONTRACTOR, WITNESSETH, That**

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2023 namely:

Construction of Area Lighting at Yes City, Brgy. Quysabay, Tanay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Six Hundred Sixty-Three Thousand Seven Hundred Eighty-Five Pesos & 26/100 (P.663,785.26), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Forty (40) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Six Hundred Sixty-Three Thousand Seven Hundred Eighty-Five Pesos & 26/100 (P.663,785.26), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract;

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS One Hundred Ninety-Nine Thousand One Hundred Thirty-Five Pesos & 58/100 (P 199,135.58) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damaged reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

12

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 28 2023 day of _____ at Antipolo City.

GKB BUILDERS
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:
GERALD KEVIN S.J. BILOG
Proprietor/Manager/President

By:
NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLONG, Rizal) S.S.

BEFORE ME, a Notary Public for Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>GERALD KEVIN S.J. BILOG</u>	<u>TIN NO. 196-519-323</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of Area Lighting at Yes City, Brgy. Cuyambay, Tanay, Rizal

WITNESS MY HAND AND SEAL this NOV 28 2023 day of _____, at Angono, Rizal
Capitol, Antipolo City.

Doc No. 339
Page No. 09
Book No. 2
Series 20 23

Angono, Rizal
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC.
for Angono, Binangonan & Cardona
NOTARY PUBLIC OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929023/ January 3, 2023 / Rizal
Roll of Attorneys No. 89250
IBP Lifetime Member No.016832 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. EDGARDO M. UBIADAS
KIT UBIADAS CONSTRUCTION CORP.
Binangonan, Rizal

Dear Mr. Ubiadas:

The attached Contract Agreement having been approved, notice is hereby given to **KIT UBIADAS CONSTRUCTION CORP.** that work may proceed on the **Construction of 3-Storey, 6-Rooms Ynares School Bldg.** at **Taytay National High School, Brgy. San Juan, Taytay, Rizal** , effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on: 12.1.23

Authorized Signature: 
Name of the Representative of the Bidder: **EDGARDO M. UBIADAS**

NTP 10232023 #13

CONTRACT AGREEMENT 13

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

KIT UBIADAS CONSTRUCTION CORPORATION, a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at Binangonan, Rizal, and herein represented by its Proprietor/President/General Manager, EDGARDO M. UBIADAS, of legal age, Filipino citizen, single/married, resident of Binangonan, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Paulalawigan Ordinance No. 11, s. 2023 namely:

Construction of 3-storey, 6 rooms Ynares School Bldg. at Taytay National High School, Brgy. San Juan, Taytay, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of Twenty-Six Million Nine Thousand Nine Hundred Ninety-Four Pesos & 94/100 (P 26,009,994.94), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Three Hundred Four (304) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 11, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS Twenty-Six Million Nine Thousand Nine Hundred Ninety-Four Pesos & 94/100 (P 26,009,994.94), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 13

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Seven Million Eight Hundred Two Thousand Nine Hundred Ninety-Eight Pesos & 48/100 (P 7,802,998.48) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

13

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

KIT UBIADAS CONSTRUCTION CORPORATION
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
EDGARDO M. UBIADAS
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor ✓

WITNESSES


LOLITA B. DE GUZMAN


MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY Angono, Rizal S.S.

BEFORE ME, a Notary Public for and in Angono, Rizal, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>EDGARDO M. UBIADAS</u>	<u>TIN NO. 008-410-689</u>		


All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Construction of 3-storey, 6 rooms Ynares School Bldg. at Taytay National High School, Brgy. San Juan, Taytay, Rizal

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Rizal Provincial Capitol, Antipolo City Angono, Rizal

Doc No. 350
Page No. 71
Book No. 2
Series 20 23


ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the Province of RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MS. SHERYL H. CHUA
22 PRIME CONST. & REALTY DEV'T INC.
San Mateo, Rizal

Dear Ms. Chua:

The attached Contract Agreement having been approved, notice is hereby given to **22 PRIME CONST. & REALTY DEV'T INC.** that work may proceed on the **Asphalt Overlaying of Casimiro A. Ynares Sr. Blvd. Cainta-Taytay** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12-1-23

SHERYL H. CHUA

NTP 10232023 #14

CONTRACT AGREEMENT 14

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

22 PRIME CONSTRUCTION & REALTY DEVELOPMENT, INC., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at San Mateo, Rizal, and herein represented by its Proprietor/President/General Manager, SHERYL H. CHUA, of legal age, Filipino citizen, single/married, resident of San Mateo, Rizal, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 19, s. 2023 namely:

Asphalt Overlaying of Casimiro A. Ynares Sr. Blvd. Cainta-Taytay

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification, in consideration of the amount of One Hundred Eleven Million Three Hundred Thousand Seven Hundred Ninety-Five Pesos & 31/100 (P 111,300,795.31), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Two Hundred (200) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 19, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS One Hundred Eleven Million Three Hundred Thousand Seven Hundred Ninety-Five Pesos & 31/100 (P 111,300,795.31), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 14

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Thirty-Three Million Three Hundred Ninety Thousand Two Hundred Thirty-Eight Pesos & 59/100 (P. 33,390,238.59) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

14

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 23 2023 day of _____ at Antipolo City.

22 PRIME CONSTRUCTION & REALTY
DEVELOPMENT INC.
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

SHERYL H. CHUA

Proprietor/Manager/President

By:

NINA RICCI A. YNARES

Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY (Mun. of Antipolo, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following
Angono, Rizal

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
SHERYL H. CHUA	TIN NO. 009-936-485		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Asphalt Overlaying of Casimiro A. Ynares Sr. Blvd. Cainta-Taytay

WITNESS MY HAND AND SEAL this NOV 23 2023 day of _____, at Antipolo, Rizal Provincial Capitol, Antipolo City.

Doc No. 346
Page No. 31
Book No. 2
Series 20 23

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Antipolo City
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 018632 / Rizal
MCLE Compliance No. VII-0023742



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. DENNIS C. SANDIL
D.C. SANDIL CONST. & REALTY DEV'T INC.
Pandi Bulacan

Dear Mr. Sandil:

The attached Contract Agreement having been approved, notice is hereby given to **D.C. SANDIL CONST. & REALTY DEV'T INC** that work may proceed on the **Improvement of Road (Casimiro A. Ynares Sr. Blvd.-Velasquez St. Extension to Baytown Road) Cainta-Taytay, Rizal**, effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI A. YNARES
Governor

I acknowledge receipt of this Notice on:

12.1.23

Authorized Signature:

Name of the Representative of the Bidder:


DENNIS C. SANDIL

NTP 10232023 #15

CONTRACT AGREEMENT 15

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

D. C. SANDIL CONSTRUCTION & REALTY DEVELOPMENT, INC., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at SAN Juan City, and herein represented by its Proprietor/President/General Manager, DENNIS C. SANDIL, of legal age, Filipino citizen, single/married, resident of San Juan City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the **PROVINCE** declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 24, s. 2023 namely:

Improvement of Road (Casimiro A. Ynares Sr. Blvd.-Velasquez St. Extension to Baytown Road) Cainta-Taytay, Rizal

WHEREAS, the **CONTRACTOR**, warranting that it has the financial and, technical competence to undertake the above said infrastructure works, has been declared as the **Lowest Calculated Responsive Bid** in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification. in consideration of the amount of One Hundred Forty-Four Million Five Hundred Two Thousand One Hundred Thirty-Seven Pesos & 54/100 (P144,502,137.54), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Two Hundred Fifty (250) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 24, s. 2023
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder/s two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the **PROVINCE** to the **CONTRACTOR**, the latter hereby covenants with the **PROVINCE** to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The **PROVINCE** hereby covenants to pay the **CONTRACTOR** the amount of PESOS One Hundred Forty-Four Million Five Hundred Two Thousand One Hundred Thirty-Seven Pesos & 54/100 (P 144,502,137.54), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 15

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Forty-Three Million Three Hundred Fifty Thousand Six Hundred Forty-One Pesos & 26/100 (P 43,350,641.26) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution.

15


Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 28 2023 of _____ at Antipolo City.

D.C. SANDIL CONSTRUCTION & REALTY DEVELOPMENT, INC.
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By: 
DENNIS C. SANDIL
Proprietor/Manager/President

By: 
NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLONGINO, Rizal) S.S.

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following

Name/Entity	Valid ID Presented	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>DENNIS C. SANDIL</u>	<u>TIN NO. 185-510-536</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Improvement of Road (Casimiro A. Ynares Sr. Blvd.-Velasquez St. Extension to Baytown Road) Casinta-Taytay, Rizal

WITNESS MY HAND AND SEAL this NOV 28 2023 of _____
Capitol, Antipolo City.

Angono, Rizal
at Rizal Provincial
ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929923/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No.016632 / Rizal
MCLE Compliance No. VII-0023742

Doc No. 335
Page No. 68
Book No. 2
Series 20 23



Republic of the Philippines
Provincial Government of Rizal

OFFICE OF THE GOVERNOR

NOTICE TO PROCEED

28 November, 2023

MR. DENNIS C. SANDIL
D.C. SANDIL CONST. & REALTY DEV'T INC.
Pandi Bulacan

Dear Mr. Sandil:

The attached Contract Agreement having been approved, notice is hereby given to **D.C. SANDIL CONST. & REALTY DEV'T INC** that work may proceed on the **Site Development of Ynares Center II at Brgy. Manggahan, Rodriguez, Rizal** effective **December 1, 2023 (Friday)**.

You are responsible for performing the services under the terms and conditions of the Agreement and in accordance with the Implementing Schedule on the date above-mentioned.

Please acknowledge receipt and acceptance of this notice by signing both copies in the space provided below. Keep one copy and return the other to the Provincial Government of Rizal.

Very truly yours,


NINA RICCI YNARES
Governor

I acknowledge receipt of this Notice on:

Authorized Signature:

Name of the Representative of the Bidder:

12.1.23

DENNIS C. SANDIL

NTP 10232023 #16

CONTRACT AGREEMENT 16

KNOW ALL MEN BY THESE PRESENTS:

This AGREEMENT made and entered into by and between:

The **PROVINCIAL GOVERNMENT OF RIZAL**, a local government unit, duly organized and existing under Republic Act No. 7160, with seat of government at the Rizal Provincial Capitol, Circumferential Road corner P. Oliveros St., Brgy. San Roque, Antipolo City, represented in this act by its **GOVERNOR, HON. NINA RICCI A. YNARES**, herein referred to as the **PROVINCE**; and

E.C. SANDIL CONSTRUCTION & REALTY DEVELOPMENT, INC., a sole proprietorship/private corporation, duly organized and existing under the laws of the Republic of the Philippines, with principal place of business and office address at San Juan City, and herein represented by its Proprietor/President/General Manager, DENNIS C. SANDIL, of legal age, Filipino citizen, single/married, resident of San Juan City, hereinafter referred to as the **CONTRACTOR**. WITNESSETH, That,

WHEREAS, the PROVINCE declares that certain infrastructure works should be constructed in pursuant of the Sangguniang Panlalawigan Ordinance No. 21, s. 2021/05, s. 2022 namely:

Site Development of Ynares Center II at Brgy. Manggahan, Rodriguez, Rizal

WHEREAS, the CONTRACTOR, warranting that it has the financial and technical competence to undertake the above said infrastructure works, has been declared as the Lowest Calculated Responsive Bid in a public bidding held last October 23, 2023, has accepted and binds itself to undertake the construction and completion of the above said infrastructure works strictly in accordance with the following standards set forth in the bid documents, approved plans, program of works and specification in consideration of the amount of One Hundred Twenty-Nine Million Ninety-Six Thousand Sixty-Eight Pesos & 49/100 (P 129,096,068.49), Philippine Currency.

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties hereto hereby agree as follows:

1. The whole works subject matter of this Agreement shall be completed within Three Hundred Sixty (360) calendar days, in accordance with the provisions of the Bid Documents, Approved Plans, Program of Works and Specifications, General and Special Conditions of Contract, Supplemental or Bid Bulletins, if any, and supporting/related documents as required by the 2016 Revised Implementing Rules and Regulations of Republic Act No. 9184 and are integrated herewith and incorporated herein by way of reference, namely:

- a. SP Ordinance No. 21, s. 2021/05, s. 2022
- b. Certificate of Availability of Funds
- c. Scope/Program of Work and Detailed Estimate
- d. Plans and Specifications
- e. Construction Schedule
- f. Request for Expression of Interest
- g. Bidding Documents including all the documents/statements contained in the winning bidder's two (2) bidding envelopes
- h. Bid Security
- i. Addenda and Supplemental Bulletin
- j. Notice of Award of Contract and the Contractor's Conformity thereto

2. In consideration of the payment to be made by the PROVINCE to the CONTRACTOR, the latter hereby covenants with the PROVINCE to construct and complete the infrastructure works subject of this Agreement in conformity with the province of the Contract;

3. The PROVINCE hereby covenants to pay the CONTRACTOR the amount of PESOS One Hundred Twenty-Nine Million Ninety-Six Thousand Sixty-Eight Pesos & 49/100 (P129,096,068.49), Philippine Currency, in consideration of the construction and only upon completion of the infrastructure works unless otherwise agreed by the parties, subject of this Agreement as a contract price at the time and in the manner prescribed by the Contract and specified in the Bid and as agreed upon by the Contractor;

48

4. The CONTRACTOR warrants that he has not given nor promised to give any money or gift to any official or employee of the PROVINCE, or any Government instrumentality to secure this Contract; 16

5. It is understood that prior to the signing of this Agreement, the Contractor has posted the required performance security of PESOS Thirty-Eight Million Seven Hundred Twenty-Eight Thousand Eight Hundred Twenty Pesos & 55/100 (P 38,728,820.55) Philippine Currency, as a measure of guarantee for the faithful compliance with his obligations under this Agreement and all papers/documents in support thereto and/or incorporated herewith, in accordance with the Bidding Documents;

6. Contractor undertakes to post a warranty security to guarantee performance of his responsibilities in case of "Structural Defects and Failures" occurring during the applicable warranty period;

7. For the duration of the Contract, a Contractor's All Risk Insurance shall be obtained and maintained by the CONTRACTOR under his name and at his own expense, copy of which shall be provided the PROVINCE;

8. The provision of Republic Act No. 9184, otherwise known as the Government Procurement Reform Act of 2003, and its Implementing Rules and Regulations and Republic Act No. 7160, otherwise known as the Local Government Code and the Implementing Rules and Regulations embodied in the General Accounting Auditing Manual (GAAM), unless otherwise inconsistent with Republic Act No. 9184, regarding the payment of damages, whether liquidated and compensatory damages or restitution shall be applicable in the implementation of this Agreement;

Section 68 of Rule XXII of Republic Act No. 9184 states as follows, to wit:

"All contracts executed in accordance with the Act and this IRR shall contain a provision on liquidated damages which shall be payable by the contractor in case of breach thereof. For the procurement of Goods, Infrastructure Projects and Consulting Services, the amount of the liquidated damages shall be at least equal to one-tenth of one percent (0.001) of the cost of the unperformed portion for every day of delay. Once the cumulative amount of liquidated damages reaches ten percent (10%) of the amount of the contract, the Procuring Entity may rescind or terminate the contract, without prejudice to other courses of action and remedies available under the circumstances."

9. The CONTRACTOR shall comply with and strictly observe all laws regarding workmen's health and safety, workmen's welfare compensation for injuries, minimum wages, hours of work and other labor laws;

10. The CONTRACTOR shall assume all the risk in connection with the completion of the aforementioned project prior to the acceptance by the PROVINCE;

11. That the PROVINCE shall have no EMPLOYER-EMPLOYEE RELATIONSHIP with the CONTRACTOR and, therefore not be responsible for any injuries and/or damages that may be sustained by them or any third party, and that the same shall be the sole responsibility of the CONTRACTOR;

12. The implementing rules and guidelines regarding adjustment of Contract Price and/or change order adopted and approved the Government and consistent with the provisions of Republic Act No. 9184 shall be applied in this Agreement;

13. In this words and expressions shall have the same meanings as respectively assigned to them in the conditions of the contract hereinafter referred to;

14. CONTRACTOR undertakes to pay taxes in full and on time, failure to do so will entitle the PROVINCE to suspend payment for any goods or services delivered by the CONTRACTOR. Within the Internal Revenue and a copy of its income and business tax returns duly stamped and received by the BIR and duly validated with the tax payments made thereon.

15. Any and all disputes arising from the implementation of this Agreement shall be submitted to arbitrators under Republic Act No. 876, also known as the "Arbitration Law" Provided however, that, disputes that are within the competence of the Construction Industry Arbitration Commission to resolved shall be

referred thereto: The process of arbitration under the foregoing law shall be assumed part of this Agreement, without prejudice, however to any mutual agreement of the parties hereto to agree in writing to resort to other alternative modes of disputes resolution. 10

Without prejudice to administrative sanctions that may be imposed in proper cases, a violation by the CONTRACTOR of any/all of the provision of this Agreement, the bidding documents or any agreement/undertaking prior or subsequent to the execution of this Agreement as well as any of the pertinent provisions of Republic Act No. 9184, and its Implementing Rules and Regulations, shall make the CONTRACTOR liable for civil liability or damages, which may either consist of liquidated damages and restitution for the damages done of the forfeiture in favor of the government of any unwarranted benefit derived from the act or acts in question or both at the discretion of the Courts.

Jurisdiction over civil cases or suit out of the implementation of this Agreement, shall belong to the appropriate court of the City of Antipolo, with the exclusion of any other courts.

IN WITNESS WHEREOF, the parties have hereunto signed this Agreement this NOV 28 2023 day of _____ at Antipolo City.

D.C. SANDIL CONSTRUCTION & REALTY DEVELOPMENT, INC.
Entity/Firm/Corporation

RIZAL PROVINCIAL GOVERNMENT

By:

DENNIS C. SANDIL
Proprietor/Manager/President

By:

NINA RICCI A. YNARES
Governor

WITNESSES

LOLITA B. DE GUZMAN

MA. VICTORIA B. TEJADA

NOTARIAL ACKNOWLEDGMENT

REPUBLIC OF THE PHILIPPINES)
ANTIPOLO CITY) S.S.
Angono, Rizal

BEFORE ME, a Notary Public for and in Antipolo City, personally appeared the following
Angono, Rizal

Name/Entity	Valid ID Presented.	Date	Place
HON. NINA RICCI A. YNARES	Passport No. P7689056B	September 24, 2031	Manila
<u>DENNIS C. SANDIL</u>	<u>TIN NO. 185-510-536</u>		

All known to me and to me known to be the same person/s who executed the foregoing instrument and acknowledgment that the same is their free voluntary act and deed as well as the entity that they respectively present.

This instrument, consisting of three (3) pages including this page wherein this acknowledgment is written and has been signed by the parties hereto in each and every page hereof, refers to the Agreement for:

Site Development of Ynares Center II at Esg. Mangahan, Rodriguez, Rizal /

WITNESS MY HAND AND SEAL this NOV 28 2023 day of Antipolo, Rizal
Capitol, Antipolo City.

Doc No. 336
Page No. 09
Book No. ?
Series 20 23

ATTY. ANNA MARIE L. SANTOS
NOTARY PUBLIC
for Angono, Binangonan & Cardona
all in the PROVINCE OF RIZAL
Valid until December 31, 2023
Adm. Matter 22-002
PTR No. 18929023/ January 3, 2023 / Rizal
Roll of Attorneys No. 69250
IBP Lifetime Member No. 016632 / Rizal
MCLE Compliance No. VII-0023742